

KENTUCKY DEPARTMENT OF EDUCATION
DIVISION OF FACILITIES MANAGEMENT

CHANGE ORDER SUPPLEMENTAL
INFORMATION FORM

702 KAR 4:160

(Supplement to AIA G701 and G701/CMA Change Order Forms)

District: Southgate Independent District Code: 537 Facility Name: Southgate Elementary School Code: 010

BG #: _____ Project: Boiler Replacements Contract/Bid Package: Total

Original Contract Sum: \$ 26,500 Change Order Number: 1

Requested Change Order Amount \$ + \$398 Time Extension Required: ☐ Yes ☒ No
Change Proposal No. 1

NOTE: All change orders shall be submitted with complete cost breakdown including materials, labor, overhead and profit, and any other descriptive drawings and information.

Contract change requested by:

- | | |
|--|---|
| <input type="checkbox"/> Local Board of Education | <input type="checkbox"/> General Contractor |
| <input type="checkbox"/> Architect/Engineer | <input type="checkbox"/> Construction Manager |
| <input type="checkbox"/> Code Enforcement Official | <input checked="" type="checkbox"/> Other: <u>KDE Regulations</u> |

Change Order Description and Justification:

This change proposal is for the Contractor obtaining a Performance-Payment Bond in accordance with the Department of Education's requirements. This requirement was not in the original proposal since the proposal was requested under emergency conditions.

Cost Benefit to Owner:

The Contractor is in compliance with the Department of Education's requirements.

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☒ No

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☒ No

Does this change order effect the total Architect/Engineer design fee for this project? ☒ Yes ☐ No

Current A/E Contract Amount: \$ See revised Page 1 of BG-1

Fee Amount for this change +/-: \$ _____

New A/E Contract Amount: \$ _____

Board of Education Designee Signature _____

Date _____

Attach additional pages if necessary