

**AIA****Document G701/CMa™ – 1992****Change Order - Construction Manager-Adviser Edition** "Revised"**PROJECT:** (Name and address)

EHS Athletic Complex

Elizabethtown High School Athletic Complex

620 North Mulberry Street

CHANGE ORDER NUMBER: 1**INITIATION DATE:**

05/06/2013

PROJECT NUMBERS:

BG-12-079

OWNER ☐CONSTRUCTION MANAGER ☐ARCHITECT ☐CONTRACTOR ☐FIELD ☐OTHER ☐**TO CONTRACTOR:** (Name and address)

Gene Ray Electric Company, Inc.

304 Valley Creek Road

Elizabethtown, KY 42701

CONTRACT DATE:

10/24/2012

CONTRACT FOR:

Change Order

The Contract is changed as follows:

1. Change Light Fixtures, per ASI 5253-01.
2. Remove three (3) OL5 Light Fixtures, per ASI 5253-01.
3. Remove doors and reduce AIC ratings on panels, per ASI 5253-01.
4. Change incoming service conductors & panelboard feeders to aluminum.
5. Electrical changes due to HVAC equipment, per ASI 5253-01.
6. Allow conduit under field and keep power at the Visitors' Bleachers area.
7. Re-feed existing baseball field electrical service per Kerr-Greulich's E301 REV1 sketch and revised C600.

The original (Contract Sum) (~~Guaranteed Maximum Price~~) was

\$ 259,068.00

Net change by previously authorized Change Orders

\$ 0.00

The (Contract Sum) (~~Guaranteed Maximum Price~~) prior to this Change Order was

\$ 259,068.00

The (Contract Sum) (~~Guaranteed Maximum Price~~) will be (~~increased~~) (decreased) (~~unchanged~~) by this Change Order

\$ -4,760.00

The new Contract Sum including this Change Order will be

\$ 254,308.00

The Contract Time will be (~~increased~~) (~~decreased~~) (unchanged) by

(0) days

The date of Substantial Completion as of the date of this Change Order therefore is 07/01/2013

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.**Jenkins-Essex Construction, Inc.**

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY *Danna Monroe*

DATE

5/6/13

Gene Ray Electric Company, Inc.

CONTRACTOR

304 Valley Creek Road Elizabethtown, KY 42701

ADDRESS

BY

DATE

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY

DATE

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY

DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. **WARNING:** This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org.