

DATE: May 16, 2013, 2013

PR #: Nine -REVISED (9R)

TO: David Beiersdorfer Jr.
Endeavor Construction
977 State Route 28
Milford, Ohio 45150RE: Gallatin Co. Alternative School & Field House
Gallatin County, Kentucky
BG 12-133
RTA 0914

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described therein.

THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

DESCRIPTION: Install a French Drain and sidewalk from the Alt. School/Field House to the new football grandstands.


Refer to sheet SD2.1, Site Drainage Plan, SD3.2 and SD3.3 Enlarged Site Plans. Provide grading, French drain installation, removal of existing sidewalk, and installation of new sidewalk as indicated on the attached sketches. Contractor is to provide price breakdown for labor and materials required.

ATTACHMENTS:

Sketches: PR9.1R, PR9.2R


BY: Steve Maggard, PE

c: Dorothy Perkins, Gallatin Co. Schools
Lenny Whalen, Gallatin Co. Schools
Ronald E. Murrell, Jr., AIA, LEED AP BD+C
John C. Gilbert, LEED AP Greg Hosfield,
AIA, LEED BD+C
Jeremy Lewis, CMTA
File 0914-4B2
PR 09-0914



- 1 INSTALL FRENCH DRAIN. SEE DETAIL H/SD4.1.
- 2 REMOVE EXISTING SIDEWALK AND REPLACE WITH 6" DEPTH SIDEWALK. SEE DETAIL H/SD4.1.



PR9.R DATE ISSUED: 01/12/08	BG#12-133	PROPOSAL REQUEST NO. 9R GALLATIN COUNTY ALT. SCHOOL & FIELD HOUSE FOR THE GALLATIN COUNTY BOARD OF EDUCATION	 rosstarrant architects 101 old lafayette avenue lexington, kentucky 40502 p 859.254.4018 f 859.231.5046

