

Change Order - Construction Manager-Adviser Edition

PROJECT: (Name and address) EHS Athletic Complex	CHANGE ORDER NUMBER	11/15/2013	OWNER [
Elizabethtown High School Athletic Co 620 North Mulberry Street		CONSTRUC		CTION MANAGER	
STEEN OF U.S. Change inschaller and ch	PROJECT NUMBERS:	BG-12-079		ARCHITECT [
TO CONTRACTOR: (Name and address) Scotty's Contracting & Stone LLC	is account and bears.			CONTRACTOR E	
913 North Mulberry Elizabethtown, KY 42701	CONTRACT DATE:	10/24/2012		FIELD [
	CONTRACT FOR:	Change Order	OTHER □		
The Contract is changed as follows:	MA Dogwood A201/CMG, Gc	Townson with relient	war mit beni	or or other treatment	
This change is for the 1-1/2" surface a	sphalt overlay of the baseball of	grounds adjacent to	the new ath	etic complex.	
The original (Contract Sum) (Gulafáhleold Maximulal Pride)/was				132,650.00	
Net change by previously authorized Change Orders				1,385.00	
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was			\$ \$	134,035.00	
A Michigany Lambig Population 1 (4)	insipe milking ages burned for i	Ho AlA off Logo	San January III		
The (Contract Sum) (Guarahleed Maximum Price) will be (increased) (decreased) (unchanged) by this Change Order			\$	17,950.00	
The new Contract Sum including this Change Order will be				151,985.00	
The Contract Time will be (increased)	(decreased) (unchanged) by	Three (3) days		
The date of Substantial Completion as	of the date of this Change Orde	er therefore is 8/2	23/2013		
(Note: This summary does not reflect c have been authorized by Construction		ontract Time or Gu	aranteed Mo	iximum Price whi	
NOT VALID UNTIL SIGNED BY THE OW	NER, CONSTRUCTION MANAGE	R, ARCHITECT AND	CONTRACT	OR.	
Jenkins-Essex Construction, Inc.	525	3 Design Group, Pr	ofessional (Corporation	
CONSTRUCTION MANAGER	CARRIED SHEADING 25 No. THEN	ARCHITECT			
136 Howell Drive Elizabethtown, KY 4	of the manifold with the second year of manufactors and the second constant fields which are				
ADDDEde / A	ADDR	ESS			
ADDRESS MALLON	11 18.12				
Dama Mourae	//·/8·/3 ATE BY			DATE	
Dama Mourae		ah attataum Indon ana	last Sabaak		
Scotty's Contracting & Stone LLC	Eliza	abethtown Independ	lent Schools		
Scotty's Contracting & Stone LLC	Eliza	7287 0 1 102 110 110 1 7410		the property of the property o	
Scotty's Contracting & Stone LLC CONTRACTOR	Eliza	R Helm Street Elizabe		a da Condition de la condition	
Scotty's Contracting & Stone LLC CONTRACTOR 913 North Mulberry Elizabethtown, KY ADDRESS	OWNE 219	R Helm Street Elizabe		the property of the property o	

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.