

Change Order - Construction Manager-Adviser Edition

| PROJECT: (Name and address) EHS Athletic Complex | CHANGE ORDER NUMBER: 3 | | | OWNER [| |
|--|---------------------------|---|--------------|------------------------|--|
| Elizabethtown High School Athletic Complex | XINITIATION DATE: | TIATION DATE: 11/19/2013 | | CONSTRUCTION MANAGER [| |
| 620 North Mulberry Street | PROJECT NUMBERS: | BG-12-079 | | ARCHITECT □ | |
| TO CONTRACTOR: (Name and address) | | | | | |
| 3CD, Inc. I 200 Atkinson Hill Ave. | CONTRACT DATE: | 10/24/2012 | CONTRACTOR E | | |
| Bardstown, KY 40004 | CONTRACT FOR: | Change Order | | | |
| Phone:502-348-2305 | | | | OTHER [| |
| The Contract is changed as follows: This change is for additional 3'-6" tall ar | ad 6' tall black vipyl ch | ain link fence ac well | ac covo | ral additional | |
| gates. | ia o tai baok vinyi on | an in a solide do we | 43 30 70 | a additional | |
| The original (Contract Sum) (Guarahteed N | Mákimhum PrićeV was | | \$ | 465,712.94 | |
| Net change by previously authorized Change Orders | | | \$ | 18,786.44 | |
| The (Contract Sum) (Gudrantéed Makimum/Pricé) prior to this Change Order was | | | \$ | 484,499.38 | |
| | | a the fillings in | - | | |
| The (Contract Sum) (Guarantéed Makimum Pricé) will be (increased) (decréased) (unchanged) by this Change Order | | | \$ | 6,577.26 | |
| The new Contract Sum including this Change Order will be | | | \$ | 491,076.64 | |
| The Contract Time will be (increased) (dec | reased) (unchanged) by | (90 |) days | () 法型数与交换(T) | |
| The date of Substantial Completion as of the | ne date of this Change O | rder therefore is 09/2 | 9/2013 | | |
| (Note: This summary does not reflect chang have been authorized by Construction Change | | Contract Time or Gua | ranteed M | aximum Price whic | |
| NOT VALID UNTIL SIGNED BY THE OWNER, | CONSTRUCTION MANA | GER, ARCHITECT AND | CONTRAC | TOR. | |
| Jenkins-Essex Construction, Inc. | 52 | 53 Design Group, Prof | essional C | orporation | |
| CONSTRUCTION MANAGER 136 Howell Drive Elizabethtown, KY 42701 | | ARCHITECT 654 S. Shelby Street, Ste. 302 Louisville, KY 40202 | | | |
| ADDRESS Mourae 12 | 2/12/12 AD | DRESS | | | |
| | BY | | | DATE | |
| DATE | | | | | |
| DATE / | Eli: | zabethtown Independe | nt Schools | | |
| BCD, Inc. CONTRACTOR | OV | zabethtown Independer //NER 9 Helm Street Elizabeth | | | |
| DATE / BCD, Inc. CONTRACTOR 1200 Atkinson Hill Ave. Bardstown, KY 400 ADDRESS | 004 21: | /NER | | | |
| BCD, Inc. CONTRACTOR 1200 Atkinson Hill Ave. Bardstown, KY 400 | 004 21: | VNER 9 Helm Street Elizabeth DRESS | | | |

changes will not be obscured.

AlA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AlA® Document