



Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

PROJECT: (Name and address)	CHANGE ORDER NUMBER: 2	OWNER <input type="checkbox"/>
EHS Athletic Complex	INITIATION DATE: 04/29/2014	CONSTRUCTION MANAGER <input type="checkbox"/>
Elizabethtown High School Athletic Complex	PROJECT NUMBERS: BG-12-079	ARCHITECT <input type="checkbox"/>
620 North Mulberry Street		CONTRACTOR <input type="checkbox"/>
TO CONTRACTOR: (Name and address)	CONTRACT DATE: 10/24/2012	FIELD <input type="checkbox"/>
GBMC, Inc.	CONTRACT FOR: Change Order	OTHER <input type="checkbox"/>
564 Eastern Blvd.		
Clarksville, IN 47129		

The Contract is changed as follows:

Relocation of the gas line to reduce construction cost for this utility. The gas line routing has been relocated from a proposed connection in French St. to a connection along Panther Dr. The original routing was 1,100 LF of 2" service line around the south side of the football field and terminated at the existing main at French St. The relocated routing is 500 LF of 2" service line to the west of the athletic complex along the north side of Panther Dr. Contractor to push bore under Panther Dr. to make connection to existing gas main

The original (Contract Sum) (Original Contract Sum) was	\$ 258,717.00
Net change by previously authorized Change Orders	\$ 3,353.16
The (Contract Sum) (Contract Sum) prior to this Change Order was	\$ 262,070.16
The (Contract Sum) (Contract Sum) will be (increased) (decreased) (increased) by this Change Order	\$ -1,713.00
The new Contract Sum including this Change Order will be	\$ 260,357.16
The Contract Time will be (increased/decreased) (unchanged) by (0) days	
The date of Substantial Completion as of the date of this Change Order therefore is	

(Note: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE OWNER, CONSTRUCTION MANAGER, ARCHITECT AND CONTRACTOR.

Jenkins-Essex Construction, Inc.

CONSTRUCTION MANAGER

136 Howell Drive Elizabethtown, KY 42701

ADDRESS

BY Danna Monroe DATE 4/29/14

5253 Design Group, Professional Corporation

ARCHITECT

654 S. Shelby Street, Ste. 302 Louisville, KY 40202

ADDRESS

BY Chi D. Cotton DATE 5.15.14

GBMC, Inc.

CONTRACTOR

564 Eastern Blvd. Clarksville, IN 47129

ADDRESS

BY _____ DATE _____

Elizabethtown Independent Schools

OWNER

219 Helm Street Elizabethtown, KY 42701

ADDRESS

BY _____ DATE _____

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

AIA Document G701/CMa™ – 1992. Copyright © 1992 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architects' legal counsel, copyright@aia.org