

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: JUNE 10, 2014

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
13-082	13013	NPM, Inc.	Layne ES-Roof Replacement	01	2,020.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on June 10, 2014 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
JUNE 10, 2014

Project (BG #13-082)	Original Contract Amount	Change Order Amount
Roof Replacement @ Layne ES	157,600.00	2,020.00

1. Replacement of bad tectum deck, flashing detail around four windows modified to accommodate height of new built up roof. Justification: Found conditions.