



AIA[®] Document G701[™] – 2001

Change Order

PROJECT (Name and address): Vine Grove Elem Site Improvements	CHANGE ORDER NUMBER: 002 DATE: June 16, 2014	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input checked="" type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> File 1292-B/CO: <input checked="" type="checkbox"/>
TO CONTRACTOR (Name and address): Phillips Brothers Construction Co. 120 Insanity Lane Vine Grove, KY 40175	ARCHITECT'S PROJECT NUMBER: 1292 CONTRACT DATE: CONTRACT FOR: Sitem Improvements	

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

The contract is changed based on pricing including all labor and materials for the following items:

1. Provide mill finish on aluminum bleacher riser boards in lieu of powder coating - Credit \$300.00
2. Add 4' wide chain link swing gate at baseball field - Add \$617.00
3. Adjust grading and drainage in courtyard area due to inaccurate FFE on storage building - Add \$2,604.48

Attached backup information


The original Contract Sum was	\$ 1,222,000.00
The net change by previously authorized Change Orders	\$ -9,112.00
The Contract Sum prior to this Change Order was	\$ 1,212,888.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 2,921.48
The new Contract Sum including this Change Order will be	\$ 1,215,809.48

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

<u>Sherman-Carter-Barnhart, PSC</u> ARCHITECT (Firm name)	<u>Phillips Brothers Construction Co.</u> CONTRACTOR (Firm name)	<u>Hardin County Schools</u> OWNER (Firm name)
2405 Harrodsburg Road, Lexington, KY 40504	120 Insanity Lane, Vine Grove, KY 40175	65 W. A. Jenkins Rd Elizabethtown, KY 42701
<u>ADDRESS</u>	<u>ADDRESS</u>	<u>ADDRESS</u>
 BY (Signature)	 BY (Signature)	 BY (Signature)
<u>Ben Sorrell</u> (Typed name)	 (Typed name)	 (Typed name)
<u>June 16, 2014</u> DATE	 DATE	 DATE

From: Phillips Brothers Construction [<mailto:phillipsdirt@yahoo.com>]

Sent: Thursday, April 10, 2014 12:26 PM

To: Ben Sorrell

Subject: Re: Vine Grove Elementary School - bleacher riser boards

Ben

The credit for the mill finish in lieu of powder coating on bleacher risers is \$300.00

Matthew

Phillips Brothers Construction LLC

120 Insanity Lane Vine Grove Ky 40175

ph-270-877-6303

fax-270-877-6305

www.phillipsbrothersconstruction.com

2009-2010 Equipment World Magazine Contractor of the Year Finalist

From: Ben Sorrell <bsorrell@scbarchitects.com>

To: Phillips Brothers Construction <phillipsdirt@yahoo.com>

Sent: Monday, April 7, 2014 1:39 PM

Subject: Vine Grove Elementary School - bleacher riser boards

Good afternoon Matthew,

The Owner would like to go with mill finish on the riser boards on the bleachers in lieu of powder coated. Please provide credit.

Please call or email if you have any questions.

Thank you,

Ben Sorrell, LEED AP

Professional Landscape Architect

Sherman Carter Barnhart, PSC

2405 Harrodsburg Road

Lexington, Ky 40504

(859) 224-1351 Phone

(859) 224-8446 Fax

Sherman Carter Barnhart



From: Phillips Brothers Construction [<mailto:phillipsdirt@yahoo.com>]

Sent: Friday, May 16, 2014 4:50 PM

To: Ben Sorrell

Subject: pricing for man gate Vine Grove Elementary

Ben

See below for pricing on additional man gate at baseball field.

Add man gate at baseball field-\$617.00

Please let me know what you decide

Thanks

Matthew

Phillips Brothers Construction LLC

120 Insanity Lane Vine Grove Ky 40175

ph-270-877-6303

fax-270-877-6305

www.phillipsbrothersconstruction.com

2009-2010 Equipment World Magazine Contractor of the Year Finalist



Phillips
Brothers
Construction

Vine Grove Elementary Site Renovation
309 1st St, Vine Grove, KY 40175

Construction Office
120 Insanity Lane
Vine Grove, KY 40175

Telephone: 270-877-6303
Fax: 270-877-6305
www.phillipsbrothersconstruction.com

5/20/2014

COURTYARD REWORK GRADING ISSUE

\$ 2,604.48

adjust existing catch basin raise up 9"

new inline drain

cut existing pipe/tie in new tee

bands for 8" pipe

raise elevations concrete pavement extra stone

raise grade add topsoil

stone around new drain

PROJECT NAME	VINE GROVE ELEMENTARY SITE RENOVATION
PROJECT LOCATION	VINE GROVE, KY

