

# Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

1.3

#0348- Rineyville Elementary School  
275 Rineyville School Rd  
Rineyville, KY 40162

Project # #0348  
Tel: 270-769-0938

WHITTENBERG CONSTRUCTION CO.  
Fax: 270-769-0204

Change Order Request: 018

Date: 5/31/2007

To: Larry Gream  
PECK FLANNERY GREAM WARREN INC.  
112 North Main Street  
Elizabethtown, KY 42701

From: Chris Jones  
WHITTENBERG CONSTRUCTION CO.  
P.O. Box 9429  
4774 Almond Av.  
Louisville, KY 40209-9429

Description	Category	Status
Eliminate Acoustical Ceiling Grid in IDF Room 117. Hang existing 2 x 4 fixtures off ceiling wires.		In Review

Reference	Required By	Days Req	Amt Req
TED MCCAIN COR # 1; PFGW email dated 5/17/07	6/7/2007	0	(181)

Notes  
REVISED COR # 18

Item No.	Date	Reference	Amt Prop	Days Req	Reason
018	4/23/2007		(181)	0	Change Order Consultant Directive

Item No	Item Description	Amt Prop	Reference
002	Omit Acoustical Ceiling in IDF 117 (see Ted McCain CREDIT)	(180)	
004	1% Bond	(2)	

Approved By:

Signature

Name

Date

Prolog Manager

Printed on: 5/31/2007 Whittenberg

Page 1

**TED MCCAIN COMPANY**

INCORPORATED

*Carpet/Resilient Flooring and Acoustical Contracting*

208 E. MARKET ST.

LOUISVILLE, KENTUCKY 40202

Phone (502) 584-7181  
Fax (502) 589-9489


April 12, 2007

Chris Jones  
Whittenburg Construction Co.  
P.O. Box 9429  
Louisville, Ky. 40209-9429Re: Rineyville - Room 117  
TED MCCAIN COR #1

Dear Chris,

**Omit Acoustical in room 117**

Material	\$88.00
Labor, Ins., Drayage	\$70.00
Tax	\$5.88
10 O&P	<u>\$16.33</u>
<b>Total</b>	<b>\$179.61</b>

Respectfully Submitted,  
Ted McCain Company Inc.  
Douglas A. Dausman  
President