

**McNutt Construction Company**

P.O. Box 431 Elizabethtown, Kentucky. 42702  
mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

September 5, 2007

Peck, Flannery, Gream & Warren Architects  
112 North Main Street  
Elizabethtown, KY 42701

ATTN: Larry Gream

RE: North Hardin High School  
2007 Renovations  
Radcliff, Kentucky

4.1

Dear Larry,

Per your request dated August 1, 2007 to have doors 127 and 128 fire rated please add  
\$984.00.

## Cost Breakdown

Material	\$845.00
Bond 1.3%	11.00
Overhead & Profit 15%	<u>128.00</u>
TOTAL	\$984.00

We have proceeded with this change. If you have any questions or need any further information please contact us at our office.

Sincerely,

Mark McNutt, President

MM:bs

RECEIVED AUG - 3 2007

600 N. 6<sup>th</sup> Ave - PO Box 965  
Evansville, IN 47705  
Phone: 812-423-6691 x288  
Phone: 800-264-6060  
Fax: 812-421-3111  
[www.archsales.com](http://www.archsales.com) : [dougs@archsales.com](mailto:dougs@archsales.com)

**Architectural Sales**

# Fax

<b>To:</b>	McNutt Construction	<b>From:</b>	Douglas D. Strawn
<b>Attn:</b>	Mark McNutt	<b>Pages:</b>	1 Including Cover
<b>Fax:</b>	270-737-0307	<b>Date:</b>	August 3, 2007
<b>Re:</b>	Fire Rated Openings	<b>cc:</b>	Greg Sanders

☐ Urgent    ☒ For Review    ☐ Please Comment    ☐ Please Reply    ☐ Please Recycle

**• Comments:**

Mr. McNutt

Having received your fax of 8-1-07 - regarding the need to change openings 127 and 128 to be fire rated resulted in the follow add to this project.

Previous PO amount = \$ 22,615.00    Add = \$845.00    New Total = \$ 23,460.00

This includes - Fire rating the frames, wood doors (B rated), and adding closer to hardware set.

If you have any questions please call.

Thanks

Doug

**McNutt Construction Company**

P.O. Box 431 Elizabethtown, Kentucky. 42702

mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

August 30, 2007

Peck, Flannery, Gream &amp; Warren Architects

112 North Main Street

Elizabethtown, KY 42701

ATTN: Larry Gream

RE: North Hardin High School

2007 Renovations

Radcliff, Kentucky

Dear Larry,

Please find below the cost associated with relocation of the roof drain. The cost for this work is \$2,563.00.

## Cost Breakdown

Knight's Mechanical	\$2,200.00
Bond 1.3%	29.00
Overhead & Profit 15%	<u>334.00</u>
TOTAL	\$2,563.00

If you have any questions or need any further information please contact us at our office.

Sincerely,

Mark McNutt, President

MM:bs

**KNIGHT'S MECHANICAL**

270-765-4141, FAX 270-862-3374

4250 LEITCHFIELD RD.

CECILIA, KY 42724

**COR #2****ATTN: MARK MCNUTT  
MCNUTT CONSTRUCTION****REVISED 08-02-07  
09-11-07****RE: NORTH HARDIN HIGH SCHOOL  
ROOF DRAIN RELOCATION TIME AND MATERIAL WORKS**

<b>1) LABOR</b>	<b>\$ 1,360.00</b>
<b>2) MATERIAL</b>	<b>\$ 840.00</b>

**LABOR**

PLUMBER HOURS	17	X	<u>\$45.00</u>	\$765.00
LABORER HOURS	17	X	\$35.00	\$595.00

**MATERIAL**

8	4" PVC 90	X	\$14.27	\$114.16
2	4" TEE	X	\$17.33	\$34.66
40	4" PVC PIPE	X	\$7.18	\$287.20
2	4" MISSION COUPLINGS	X	\$9.50	\$19.00
1	4" PVC COUPLING	X	\$6.12	\$6.12
8	4" CLEVIS HANGERS	X	\$3.80	\$30.40
20	3/8" ALLTHREAD	X	\$0.65	\$13.00
6	3/8" BEAM CLAMPS	X	\$8.10	\$48.60

TOTAL \$1,913.14

MU 15% \$286.97

REV. TOTAL \$2,200.11

COR PRICE \$2,200.00

**TOTAL PRICE \$ 2,200.00****PLEASE NOTE THIS WILL BE ATTACHED TO THIS MONTH'S BILLING**

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any attention or deviation from above specifications involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents, or delays beyond our control. Owner to carry fire, tornado, and other necessary insurance. Our workers are fully covered by Workers' Compensation Insurance.

Authorized Signature: \_\_\_\_\_ Note: This proposal may be withdrawn if not accepted within 30 days.

ACCEPTANCE OF PROPOSAL — The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined. Date of Acceptance: \_\_\_\_\_

Signature \_\_\_\_\_ Signature \_\_\_\_\_

**McNutt Construction Company**

P.O. Box 431 Elizabethtown, Kentucky. 42702

mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307

www.mcnutt-construction.com

August 30, 2007

Peck, Flannery, Gream &amp; Warren Architects

112 North Main Street

Elizabethtown, KY 42701

ATTN: Larry Gream

RE: North Hardin High School

2007 Renovations

Radcliff, Kentucky

Dear Larry,

Please find enclosed the cost associated with the revising the electrical panels in the Main Hallway. The cost for this work is \$5,709.00.

## Cost Breakdown

Gene Ray Electric	\$4,900.00
Bond 1.3%	64.00
Overhead & Profit 15%	<u>745.00</u>
TOTAL	\$5,709.00

If you have any questions or need any further information please contact us at our office.

Sincerely,

Mark McNutt, President

MM:bs

Gene Ray Electric Co. Inc.

Date: September 11, 2007

**CHANGE ORDER BREAKDOWN**

Project:

**North Hardin High School**

Material Cost	\$231.28
Sales Tax	\$13.88
<b>MATERIAL TOTAL</b>	<b>\$245.16</b>

**Labor**

Electrician @ \$36.54	\$2,850.12
Supervision	\$75.00
Overtime	\$0.00
Labor Burden	\$994.54
<b>Labor Total</b>	<b>\$3,919.66</b>

<b>SUB TOTAL</b>	<b>\$4,164.82</b>
------------------	-------------------

Overhead and Profit	\$734.97
---------------------	----------

<b>TOTAL</b>	<b>\$4,899.79</b>
--------------	-------------------

## Material Breakdown

Project Name  
North Hardin High School  
Scope of Work  
Reverse Panels

Description	INTERIOR ELECTRIC				
	Qty	Mat Each	Material	MH	MH Total
Panel Cover	2	\$100.00	\$200.00	1.5	3
Reverse Panels	1	\$0.00	\$0.00	75	75
3/4" EMT coupling	11	\$0.24	\$2.64	0	0
3/4" EMT connector	11	\$0.24	\$2.64	0	0
4x4 JB w/ cover	4	\$6.50	\$26.00	0	0
20A equip connection	0	\$5.30	\$0.00	0.35	0
2" EMT 90	0	\$19.15	\$0.00	0.435	0
	0	\$8.00	\$0.00	0.6	0
	0	\$0.00	\$0.00	0	0
Total			\$231.28		78