

OBSERVATION REPORT: February 12, 2015

Prepared by:	Chuck Trimble
Company:	Murphy + Graves + Trimble
Project:	GC Burkhead Elementary
Location:	Project Site
Arch. Project Number:	1264
Date/Time:	Thursday February 12, 2015
Weather:	Sunny / approx... 35 deg.

<u>Parties Present</u>	<u>Organization</u>	<u>Email Address</u>
Rusty Taylor	Hardin County Board	Rusty.taylor@hardin.kyschools.us
Melissa Case	Hardin County Board	Melissa.case@hardin.kyschools.us
Chuck Trimble	M+G+T	chuck@mgtky.com
<u>General Observation</u>	<ul style="list-style-type: none"> • Temporary Heat is being provide in areas where finish products are being installed. • 	
<u>Work in Progress</u>	<ul style="list-style-type: none"> • Brick Veneer will be continuing at gym as weather permits (Photos # 1,# 4,# 5) • Brick Veneer has been installed at Cafeteria (Photos # 6, # 10, # 36,# 37) • Tile in Restroom are being installed with Temp. Heat provided. (Photos #23, #27, #28) • Brick wall in courtyard is in place with stone cap. (Photos # #15, #17 and # 18) • Brick and Split Face Block Veneer is approx.... 92% complete • Metal Stud Framing for interior soffits has started (photos # 20 and # 21) • Block repair is required in Cafeteria (Photos # 20, and # 21) • Acoustical Grid is being installed in the classrooms and public restrooms(photos # 22, #29, # 30) • Concrete has been stated in the courtyard. (Photo # 13 and # 14) • Roof protection is in place for brick removal and replacement (photo # 14) • Finish grade work is being started in the rear parking lot area. • Foundations for the storage building is in place • Removal and replacement of brick angles in courtyard is taking place (photo # 15) • Mechanical and Electrical Equipment is being installed on the Mezzanine area above the corridors. (photo # 32) • Ship Ladders are installed allowing access to the Mezzanines in the building. • Walk in cooler and freezer is in place (photo #38 and # 39) 	



#1:



#2:



#3:



#4:



#5:



#6:



#7:



#8:




#10:



#11:



#12:



#13:



#14:



#15:



#16:




#17:




#18:




#19:




#20:



#21:



#22:



#23:




#24:




#25:




#26:



#27:




#28:




#29:



#30:



#31:




#32:



#33:




#34:




#35:



#36:



#37:



#38:



#39: