Version 1 - Draft Strategic Planning Process

August 24, 2015 Completion Date

Date	Lead	Description	Туре
March	Dr. Hargens &	Vision 2020 – Discuss Strategic Planning Timeline	Board Work Session – 30
30	Board Chair		minutes
April -	Policy &	Conduct Externally-Facilitated Meeting(s) with Stakeholder Groups	
May	Pedagogy	 Identify key issues for district focus (Big Rocks) to improve district 	
	Workgroup	performance and student learning	
		 Provide quick summary of current strategic plan and identified Big 	
		Rocks to provide context	
April 27	Dr. Hargens &	Vision 2020 - Initiate Strategic Planning Process – Setting the Stage	Board Work Session - 1 hour
	Board Chair	 Establish need and value of a strategic plan 	
		 Provide brief history of strategic planning process: How did we get 	
		here?	
		 Undertake brief review of Revised Vision 2015 	
		 Discuss and agree on timeline for developing new strategic plan 	
May	External	Strategic Planning Retreat	Board Retreat - 4 hour
Date to	Facilitator	 Set context for Vision 2020 strategic plan: What is on the horizon? – 	Off-site?
come		Community, state, and national policy context	
		 Discuss and agree on strategic planning scope (is this a major 	
		revamp of strategic plan, or an intentional revision of the	
		streamlined Vision 2015?)	
		 Discuss and agree on Mission, Vision, and Values 	
		Review results of Stakeholder group meetings identifying key issues	
		for district focus (Big Rocks)	
		 Review and discuss Focus Areas, Goals/Targets, and Strategies 	
		(Big Rocks – current or new - should be embedded within this)	
May 26	External	Discuss and Refine Outcomes of Board Planning Retreat	Board Work Session – 1 hour
	Facilitator	 Arrive at preliminary consensus on Focus Areas, Goals/Targets, and 	
		Strategies for Vision 2020	
June -	Policy &	Convene Series of Issue-Action Meetings with External Experts and Staff	
July	Pedagogy	 Determine which key issues for district focus (Big Rocks) will be 	
	Workgroup	most impactful in improving district performance and student	
		learning	

DMH: jgl rev. 03-23-2015

Version 1 - Draft Strategic Planning Process

August 24, 2015 Completion Date

		 Work to identify and develop effective strategies for new issue areas, and refine and improve existing strategies for current areas of focus 	
June -	Planning,	Develop Vision 2020 - Revised Strategic Plan	Staff Work
July	Strategy, & Communication	 Undertake internal review of revised Mission, Vision, and Values to gauge extent of changes needed in Focus Areas, Goals/Targets, and Strategies Analyze and incorporate stakeholder input and Issue-Action meetings 	
		Develop draft JCPS 2020 synthesizing Board direction, and input	
		from stakeholders, external experts, and staff	
July 27	Dr. Hargens &	Board Review and Response to Initial Draft Vision 2020	Board Work Session - 2 hour
	Board Chair	Review and discuss draft Vision 2020	
July-	Planning	Finalize Vision 2020 Plan Edits	Staff Work
August		Finalize JCPS 2020, synthesizing Board direction	
August	Planning,	Public and Stakeholder Input on FinalVision2020	Staff Work
	Strategy, &	Provide stakeholders and public the opportunity to review and	
	Communication	comment on proposed final Vision 2020	
August	Dr. Hargens	Approval of JCPS Final Vision 2020 Strategic Plan	Board Action
24		 Recommend Board approval of JCPS 2020 Strategic Plan 	