Version 2 - Draft Strategic Planning Process

July 27, 2015 Completion Date

Date	Lead	Description	Туре
March	Dr. Hargens &	Vision 2020 – Discuss Strategic Planning Timeline	Board Work Session – 30
30	Board Chair		minutes
April -	Policy &	Conduct Externally-Facilitated Meeting(s) with Stakeholder Groups	
May	Pedagogy Workgroup	 Identify key issues for district focus (Big Rocks) to improve district performance and student learning 	
		 Provide quick summary of current strategic plan and identified Big Rocks to provide context 	
April 27	Dr. Hargens & Board Chair	 Vision 2020 - Initiate Strategic Planning Process – Setting the Stage Establish need and value of a strategic plan Provide brief history of strategic planning process: How did we get here? Undertake brief review of Revised Vision 2015 Discuss and agree on timeline for developing new strategic plan 	Board Work Session - 1 hour
May	External	Strategic Planning Retreat	Board Retreat - 4 hour
Date to come	Facilitator	 Set context for Vision 2020 strategic plan: What is on the horizon? – Community, state, and national policy context Discuss and agree on strategic planning scope (is this a major revamp of strategic plan, or an intentional revision of the streamlined Vision 2015?) Discuss and agree on Mission, Vision, and Values Review results of Stakeholder group meetings identifying key issues for district focus (Big Rocks) Review and discuss Focus Areas, Goals/Targets, and Strategies 	Off-site?
		(Big Rocks – current or new - should be embedded within this)	
May 26	External	Discuss and Refine Outcomes of Board Planning Retreat	Board Work Session – 1 hour
	Facilitator	 Arrive at preliminary consensus on Focus Areas, Goals/Targets, and Strategies for Vision 2020 	
June	Policy &	Convene Series of Issue-Action Meetings with External Experts and Staff	
	Pedagogy	 Determine which key issues for district focus (Big Rocks) will be 	
	Workgroup	most impactful in improving district performance and student learning	

DMH: jgl rev. 03-25-2015

Version 2 - Draft Strategic Planning Process

July 27, 2015 Completion Date

		Work to identify and develop effective strategies for new issue areas, and refine and improve existing strategies for current areas	
		of focus	
June	Planning,	Develop Vision 2020 - Revised Strategic Plan	Staff Work
	Strategy, &	 Undertake internal review of revised Mission, Vision, and Values to 	
	Communication	gauge extent of changes needed in Focus Areas, Goals/Targets, and Strategies	
		 Analyze and incorporate stakeholder input and Issue-Action meetings 	
		Develop draft JCPS 2020 synthesizing Board direction, and input	
		from stakeholders, external experts, and staff	
June 22	Dr. Hargens &	Board Review and Response to Initial Draft Vision 2020	Board Work Session - 2 hour
	Board Chair	Review and discuss draft Vision 2020	
June-	Planning	Finalize Vision 2020 Plan Edits	Staff Work
July		Finalize JCPS 2020, synthesizing Board direction	
July	Planning,	Public and Stakeholder Input on FinalVision2020	Staff Work
	Strategy, &	 Provide stakeholders and public the opportunity to review and 	
	Communication	comment on proposed final Vision 2020	
July 27	Dr. Hargens	Approval of JCPS Final Vision 2020 Strategic Plan	Board Action
		 Recommend Board approval of JCPS 2020 Strategic Plan 	
August		First Day of School	
12			