



## **Central Hardin High School Softball Restrooms**

### **Construction Update**

October 7, 2015

Original Construction Cost:               \$96,400.00  
Present Construction Cost:               \$96,400.00

#### **Potential Change Orders**

<b>Proposed change</b>	<b>Reason</b>	<b>Projected Price / Quote from contractor</b>
Credit for change in location for site water and sewer lines, deleting interior masonry, and adding an attic access door.	Water line and sewer line connection closer to new restrooms than anticipated.	(\$2,286.00)

#### **Summary**

The Central Hardin High School Softball Restroom addition is complete and Certificate of Occupancy has been granted by the building official. Final punchlist work is complete

Sherman Carter Barnhart has requested additional breakdown of the submitted credit for the site water and sewer lines. A breakdown of material and labor was not provided by McNutt Construction.

Board review of final Change Order (Credit) and closeout documentation for project is anticipated at the November board meeting.