

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: MICHAEL A. MULHEIRN, DIRECTOR
FACILITIES AND ENVIRONMENTAL SERVICES

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: OCTOBER 26, 2015

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
15-297	15019	Flynn Brothers	Bowen ES-New Road	01	5,040.00
14-108	14018	David Construction	Dunn ES-HVAC Renovation Phase I/Media Center	06	62,957.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on October 26, 2015 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
OCTOBER 26, 2015

New Road @ Bowen ES			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
99,361.00	0.00	5,040.00	104,401.00	103,778

- Undercut 72 cubic yards of unsuitable material and dispose offsite. Provide and install stone backfill wrapped in geotextile fabric to stabilize existing subgrade conditions. Justification: Found conditions.

HVAC Renovation Phase I/Media Center @ Dunn ES			Change Order #06	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,513,400.00	-34,410.00	62,957.00	6,541,947.00	6,664,522

- Substitute "C" channel roof framing for steel joists at exterior Patio Canopy. Justification: Found conditions.
- Change boiler motors to 208v, 3 phase power. Justification: Found conditions.
- Install one fixture type K1 (exit sign) over interior corridor pair of doors. Justification: Owner requested.
- Re-route canopy roof drain and add CMU pipe chase at Media Center Addition. Justification: Found conditions.
- Remove asbestos insulation in Boiler Room and mastic in Resource Room 137 and Kitchen. Justification: Found conditions.
- Fill in roof deck low spots at school building roof. Justification: Found conditions.
- Electrical and data outlet revisions at Media Room #204. Justification: Owner requested.
- CMU jamb and head revisions at Opening #202B. Justification: Found conditions.
- Asphalt patching at school circulation roadway. Justification: Found conditions.
- Mechanical yard fencing modifications. Justification: Owner requested.
- CMU wall patching. Justification: Owner requested.
- Drill hole at Media Center foundation wall. Justification: Owner requested.
- Credit for roof deck allowance work. Justification: Owner requested.
- Additional asphalt patching and raising storm drain. Justification: Found conditions.
- Concrete walk revision. Justification: Owner requested.
- Water line relocation. Justification: Found conditions.