

**Proposed Change Orders for Oct 2015 Henderson County Board Meeting  
BG 15-017 Henderson County High School and KY Tech Center Renovation**

1-1	AVP	(\$392.00)	omit relocation of dust collecting
1-2	AVP	\$1,929.20	pr 9 reroute 2" copper plumbing vent to install new door at welding lab
1-3	AVP	\$1,132.99	PR 10 in fill doors at rooms 116 and 118 removed damaged slab and replace
7-1	ROBINSON PAINTING	(\$125.00)	omit relocation of dust collecting system
8-1	MECHANICAL CONSULTANTS	(\$2,750.00)	omit relocation of dust collecting system
8-2	MECHANICAL CONSULTANTS	\$24,185.00	replace 4 existing wash fountains
8-3	MECHANICAL CONSULTANTS	(\$4,500.00)	credit for gas meter removed from scope per engineer's modifications to design
8-4	MECHANICAL CONSULTANTS	\$17,600.00	PR 6 install plumbing to meet code in Auto Tech and Machine Tool
8-5	MECHANICAL CONSULTANTS	\$6,855.00	PR 8 cut existing 2 inch vent line and 4 inch sanitary line entering the oil separator remove oil separator-Provide connection for 4 inch sanitary line from existing line entering and exiting the oil separator. Remove the 2 inch vent line that enters building and terminates in sand filter located in automotive shop; backfill, etc.
8-6	MECHANICAL CONSULTANTS	\$1,570.00	pr 9 reroute 2" copper plumbing vent to install new door at welding lab
9-1	MEL KAY CONSTRUCTION	(\$1,201.00)	omit relocation of dust collecting system
9-2	MEL KAY CONSTRUCTION	\$4,977.00	furnish and install a new panel to replace panel H in welding shop