



## **Central Hardin High School Softball Restrooms**

### **Construction Update**

November 11, 2015

Original Construction Cost:	\$96,400.00
Present Construction Cost:	\$96,400.00

### **Change Order Summary**

<u>Change Order</u>	<u>Amount</u>	<u>Status</u>	<u>Rvsd. Contract Amount</u>
CO No. 001	(\$7,385.00)	Next Board Meeting	\$89,015.00

### **Summary**

Sherman Carter Barnhart has negotiated a fair and reasonable credit for the change in location for site water and sewer lines. All outstanding items for this project are complete.

Final closeout documentation including the KDE BG-4 and BG-5 Documents are being drafted and the following information has been requested from the contractor for approval by the Hardin County Board of Education at the next opportunity.

1. Final Payment Application in the amount of \$115.00.
2. AIA Document G706 – Contractor's Affidavit of Payment of Debts and Claims
3. AIA Document G706A – Contractor's Affidavit of Release of Liens
4. AIA Document G707 – Consent of Surety to Final Payment