

BG #: 15-017 Change Order No.: 1-4
 District: Henderson County District Code: 251 Facility Name: HENDERSON CO. HIGH SCHOOL - KY TECH CAREER AND TECHNOLOGY School Code: 60
 Project: HENDERSON CO. HIGH SCHOOL - KY TECH CAREER AND TECHNOLOGY Time Extension Required: ☐ Yes ☒ No If yes, by _____ day(s)
 Date of Change Order: 2-16-2016 Change Order Amount: ☒ Increase ☐ Decrease ☐ Unchanged
 Contractor / Vendor Name: A.V.P., INC. Bid Package No.: 001

1. This Requested Change Order Amount + / -	\$	\$1,950.40
2. Remaining Construction Contingency Balance: (including line 1 above)	\$	

3. Change in A/E Fee for this Change Order +/-	\$	
4. Change in CM Fee for this Change Order +/-	\$	

Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.
Attach additional pages if necessary.

Contract change requested by: ☐ Local Board of Education ☐ General Contractor ☒ Architect/Engineer
☐ Construction Manager ☐ Code Enforcement Official ☐ Other: _____

Contract change reason code: ☐ Reduction of Scope ☒ Expansion of Scope ☐ Improved Plans/Specs
☐ Found Condition ☐ Code Compliance ☐ Other: _____

Change Order Description and Justification:	Cost Benefit to Owner:
CMU Chase	

Have contract unit prices been utilized to support the cost associated with this change order?

☒ Yes ☐ No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Cost Breakdown:

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$	\$	\$	\$	\$
% of Total Change Order Amt.:	%	%	%	%

***Profit & Overhead shall not exceed 15% of net cost of change order**

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☒ Yes ☐ No If no, explain why _____

Board of Education Designee's Signature _____ Date _____

Architect's Signature _____ Date _____

Finance Officer's Signature _____ Date _____

Construction Manager's Signature _____ Date _____



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
 CONSTRUCTION MANAGER ☐
 ARCHITECT ☐
 CONTRACTOR ☐
 FIELD ☐
 OTHER ☐

PROJECT (Name and address):
 HENDERSON CO. HIGH SCHOOL - KY TECH CAREER
 AND TECHNOLOGY
 2424 ZION ROAD
 HENDERSON KY 42420

CHANGE ORDER NUMBER: 1-4
INITIATION DATE: 2/16/2016

TO CONTRACTOR (Name and address):
 A.V.P., INC.
 PO BOX 973 4869 OLD MADISONVILLE ROAD
 HENDERSON KY 42419

PROJECT NUMBERS: CMA-KDE-000669 / 15-017
CONTRACT DATE: 7/14/2015
CONTRACT FOR: BID PACKAGE #01 GENERAL TRADES

THE CONTRACT IS CHANGED AS FOLLOWS: PR 13 At Machine/Tool Room 109, provide an 8" emu chase 7'-2" high (to match height of adjacent CMU at classroom) and as wide as required to conceal plumbing piping for new wash basin. Abutt block to new block wall on one end and return block to existing block wall at the other end. Wall to be prepped for prime and paint. Exposed corners shall be bullnosed block.

The original Contract Sum was	\$1,099,868.00
Net change by previously authorized Change Orders	\$2,670.19
The Contract Sum prior to this Change Order was	\$1,102,538.19
The Contract Sum will be increased by this Change Order in the amount of	\$1,950.40
The new Contract Sum including this Change Order will be	\$1,104,488.59

The Contract Time will not be effected.
 The date of Substantial Completion as of the date of this Change Order therefore is 11/23/2016

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

CONSTRUCTION MANAGER (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

ADDRESS

BY (Signature)

(Typed Name)

DATE:

A.V.P., INC.

CONTRACTOR (Firm Name)

PO BOX 973 4869 OLD MADISONVILLE ROAD HENDERSON,
 KY 42419

ADDRESS

BY (Signature)

(Typed Name)

DATE:

RBS DESIGN GROUP

ARCHITECT (Firm Name)

723 HARVARD DRIVE OWENSBORO, KY 42301

ADDRESS

BY (Signature)

(Typed Name)

DATE:

HENDERSON COUNTY BOARD OF EDUCATION

OWNER (Firm Name)

1805 SECOND STREET HENDERSON, KY 42420

ADDRESS

BY (Signature)

(Typed Name)

DATE:



ARCHITECT'S REQUEST FOR PRICING

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

<input type="checkbox"/>
<input checked="" type="checkbox"/>
<input checked="" type="checkbox"/>
<input type="checkbox"/>
<input type="checkbox"/>

DATE OF ISSUANCE: 10.19.15

PROJECT:

(Name and address)

Henderson County High School
Career and Technical Education Addition &
Renovation

TO CONTRACTOR:

(Name and address)

Codell Construction
490 US HWY 62 East
Eddyville, KY 42038

REQUEST FOR PRICING NO.: 13

OWNER: Henderson County Schools

ARCHITECT:

(Name and address)

RBS Design Group, P.S.C.
723 Harvard Drive
Owensboro, KY. 42301

DESCRIPTION OF WORK :

Provide a price for the following work:

At Machine/Tool Room 109, provide an 8" cmu chase 7'-2" high (to match height of adjacent CMU at classroom) and as wide as required to conceal plumbing piping for new wash basin. Abutt block to new block wall on one end and return block to existing block wall at the other end. Wall to be prepped for prime and paint. Exposed corners shall be bullnosed block.

ADDITIONAL SUPPORT DOCUMENTS:

RESPONSE DUE DATE:

ISSUED BY:

RBS DESIGN GROUP ARCHITECTURE

Kyle Abney, Project Coordinator

10.19.15
DATE



General Contractor

P. O. Box 973 • Henderson, KY 42419
4869 Old Madisonville Road • Henderson, KY 42420
Ph. 270-826-7711 • Fax 270-827-3723

October 21, 2015

Codell Construction
P.O. Box 17
Winchester, Ky. 40392
Attn: Mr. Joy Haycraft

Re: Henderson CTE

Dear Mr. Haycraft:

We are in receipt of Request For Pricing No. 13. We have estimated our costs for this work and have described the pricing below. You should note that we have not included any concrete footings.

Triple R Masonry	- \$1,840.00
AVP @ 6%	- \$ 110.40
TOTAL	- \$1,950.40

This proposal may be withdrawn if not accepted within twenty (20) days.

Sincerely yours,

A handwritten signature in blue ink, appearing to read 'Alan V. Powell', is written over the 'Sincerely yours,' text.

Alan V. Powell, President

AVP/ap
codell13

Job Work Order

DATE OF ORDER

10/20/15

CUSTOMER'S ORDER NO.	PHONE	MECHANIC	HELPER	STARTING DATE
BILL TO				ORDER TAKEN BY
ADDRESS				<input type="checkbox"/> DAY WORK
CITY				<input type="checkbox"/> CONTRACT
JOB NAME AND LOCATION				<input type="checkbox"/> EXTRA
				JOB PHONE

DESCRIPTION OF WORK

chase wall around sink in
Machine shop. Material & Labor

Material \$400

Labor \$1440.00

DATE COMPLETED	WORK ORDERED BY	TOTAL MATERIALS		
		TOTAL LABOR		
		TAX		
		TOTAL AMOUNT	1840.00	

I hereby acknowledge the satisfactory completion of the above described work.

SIGNATURE:

CTOPS 3868

ORIGINAL

- ☐ NO ONE HOME
☐ TOTAL AMOUNT DUE FOR ABOVE WORK; OR
☐ TOTAL BILLING TO BE MAILED WHEN JOB FINISHED.