

BG #: 15-017 Change Order No.: 8-8
 District: Henderson County District Code: 251 Facility Name: HENDERSON CO. HIGH SCHOOL - KY TECH CAREER AND TECHNOLOGY School Code: 60
 Project: HENDERSON CO. HIGH SCHOOL - KY TECH CAREER AND TECHNOLOGY Time Extension Required: ☐ Yes ☒ No If yes, by _____ day(s)
 Date of Change Order: Wednesday, March 09, 2016 Change Order Amount: ☐ Increase ☒ Decrease ☐ Unchanged
 Contractor / Vendor Name: MECHANICAL CONSULTANTS, INC. Bid Package No.: 008

1. This Requested Change Order Amount + / -	\$	(\$300.00)
2. Remaining Construction Contingency Balance: (including line 1 above)	\$	

3. Change in A/E Fee for this Change Order +/-	\$	
4. Change in CM Fee for this Change Order +/-	\$	

Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.
 Attach additional pages if necessary.

Contract change requested by: ☐ Local Board of Education ☐ General Contractor ☐ Architect/Engineer
☐ Construction Manager ☐ Code Enforcement Official ☐ Other: _____

Contract change reason code: ☐ Reduction of Scope ☐ Expansion of Scope ☐ Improved Plans/Specs
☐ Found Condition ☐ Code Compliance ☐ Other: _____

Change Order Description and Justification:	Cost Benefit to Owner:

Have contract unit prices been utilized to support the cost associated with this change order?

☐ Yes ☐ No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Cost Breakdown:

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$	\$	\$	\$	\$
% of Total Change Order Amt.:	%	%	%	%

***Profit & Overhead shall not exceed 15% of net cost of change order**

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

☐ Yes ☐ No If no, explain why _____

Board of Education Designee's Signature _____ Date _____

Architect's Signature _____ Date _____

Finance Officer's Signature _____ Date _____

Construction Manager's Signature _____ Date _____



AIA[®] Document G701/CMa[™] – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
 CONSTRUCTION MANAGER ☐
 ARCHITECT ☐
 CONTRACTOR ☐
 FIELD ☐
 OTHER ☐

PROJECT (Name and address):
 HENDERSON CO. HIGH SCHOOL - KY TECH CAREER
 AND TECHNOLOGY
 2424 ZION ROAD
 HENDERSON KY 42420

CHANGE ORDER NUMBER: 8-8
INITIATION DATE: 3/9/2016

TO CONTRACTOR (Name and address):
 MECHANICAL CONSULTANTS, INC.
 P.O.BOX 22025
 OWENSBORO KY 42304

PROJECT NUMBERS: CMA-KDE-000669 / 15-017
CONTRACT DATE: 6/25/2015
CONTRACT FOR: BID PACKAGE #08 MECHANICAL

THE CONTRACT IS CHANGED AS FOLLOWS:

CREDIT FOR THE ELIMINATION OF INSTANTANEOUS WATER HEATER FOR THE EYE WASH IN
 CARPENTRY LAB

The original Contract Sum was	\$257,090.00
Net change by previously authorized Change Orders	\$44,440.00
The Contract Sum prior to this Change Order was	\$301,530.00
The Contract Sum will be decreased by this Change Order in the amount of	(\$300.00)
The new Contract Sum including this Change Order will be	\$301,230.00

The Contract Time will not be effected.

The date of Substantial Completion as of the date of this Change Order therefore is 11/23/2016

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

CONSTRUCTION MANAGER (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

ADDRESS

BY (Signature)

(Typed Name)

DATE:

MECHANICAL CONSULTANTS, INC.

CONTRACTOR (Firm Name)

P.O.BOX 22025 OWENSBORO, KY 42304

ADDRESS

BY (Signature)

(Typed Name)

DATE:

RBS DESIGN GROUP

ARCHITECT (Firm Name)

723 HARVARD DRIVE OWENSBORO, KY 42301

ADDRESS

BY (Signature)

(Typed Name)

DATE:

HENDERSON COUNTY BOARD OF EDUCATION

OWNER (Firm Name)

1805 SECOND STREET HENDERSON, KY 42420

ADDRESS

BY (Signature)

(Typed Name)

DATE:

ARCHITECT'S REQUEST FOR PRICING

OWNER ☐
ARCHITECT ☒
CONTRACTOR ☒
FIELD ☐
OTHER ☐

DATE OF ISSUANCE: 2.16.16

PROJECT:

(Name and address)

Henderson County High School
Career and Technical Education Addition &
Renovation

TO CONTRACTOR:

(Name and address)

Codell Construction
490 US HWY 62 East
Eddyville, KY 42038

REQUEST FOR PRICING NO.: 23

OWNER: Henderson County Schools

ARCHITECT:

(Name and address)

RBS Design Group, P.S.C.
723 Harvard Drive
Owensboro, KY. 42301

DESCRIPTION OF WORK :

Provide pricing in the form of a DEDUCT to eliminate the instantaneous water heater for the eye wash in the carpentry lab.

ADDITIONAL SUPPORT DOCUMENTS:

RESPONSE DUE DATE:

ISSUED BY:

RBS DESIGN GROUP ARCHITECTURE

Kyle Abney, Project Coordinator

2.16.16
DATE