



April 11, 2016

Mr. John Stith
Hardin County Schools
65 W.A. Jenkins Road
Elizabethtown, Kentucky 42701

Re: April School Board Meeting

Dear John:

Sherman Carter Barnhart (SCB) will be present at the board meeting on Thursday, April 21, 2016, at which time we will report on the construction progress at North Hardin High School, North Middle School Entry Sign, and JT Alton Middle School. We will also provide updates on projects currently in design and production and the status of Hardin County School projects that are currently nearing project closeout.

Cecilia Valley Elementary

Construction Documents have been submitted to the Kentucky Department of Education (KDE).

North Hardin High School – Phase 7

See attached Construction Report (1291 April Construction Update.pdf)

Hardin County Schools Early College and Career Center.

See attached Closeout Update (1309 April Closeout Update.pdf)

Meadow View Elementary HVAC Renovation

See attached Closeout Update (1322 April Closeout Update.pdf). McNutt has been notified by SCB that the seeding remains inadequate and must be replaced ASAP.

JT Alton Security Vestibule and Exterior Façade Repair

See attached Construction Report (1524 April Construction Update.pdf)


North Middle School Monument Sign

See attached Construction Report (1530 April Construction Update.pdf)

Radcliff Elementary School

See attached Closeout Update (Radcliff April Closeout Update)

Respectfully submitted,

A handwritten signature in black ink, appearing to read "J. McElfresh", with a stylized flourish at the end.

Justin McElfresh AIA, CID, LEED® AP
Principal