

REQUEST FOR CHANGE ORDER

Morel Construction	Co., LLC	жим Соскуров в реговишент чита меся д или (ор нед а на минов выста жинов пороченова высоной в догородительной	
		Request No.	53
SHERMAN CARTER	BARNHART	-	
100 Mallard Creek Re	d Suite 151	X-No.	79
Louisville, KY 40204	Marine Visco America Viscon Same	Project	NHHS Ph 7
Attn: Mr. Phil Gayha	APR 0.4 2016		
	Sherman/Carter/Barnhart	Project No.	15-02
	We hereby request Con to mar charge Sider to our co	ontract for the following changes in the	Scope of Work.
	. D. J. Outline O of Dronocol	Paguest #12	
nstall two (2) existing Ligh	nt Poles per Option 2 of Proposal	Nequest #12	
			\$564.00
SOD			\$10,066.00
Electrical			
		Subtotal	\$10,630.00
7.5% Overhead an	d Profit	Castotai	\$797.00
7.070 0 00111000 0.11			\$11,427.00
1% Bond			\$114.00 \$11,541.00
Total ADDITIONA	L amount of this Request for C	hange Order	φ(1,041.00
This Request is Va A Time Extension		nis Request	
A. We are proceeding w	ith this work as per verbal authori	zation of	
B. We have completed t	his work as per verbal authorization	on of	
D. WC HOLD COMPLETE		signed authorization, o	or formal Change Order.
C We will proceed with	this work only upon receipt of this	7/9/17	
C. We will proceed with	this work only upon receipt of this		

MOREL CONSTRUCTION CO., LLC

1. ORIGINAL - Engineer

2. COPY - Owner/Architect File

3. COPY - X File

Richard A. Clauson, Vice President

March 30, 2016

Date



Work Changes Proposal Request

•	
: PROPOSAL REQUEST NUMBER: 012	OWNER: ⊠
	ARCHITECT: ⊠
	<u> </u>
DATE OF ISSUANCE: March 10, 2016	CONSULTANT: 🛛
	CONTRACTOR: ⊠
· ·	FIELD: 🗌
CONTRACT FOR: General Construction	OTHER:
	-
CONTRACT DATE: February 09, 2015	
	DATE OF ISSUANCE: March 10, 2016 CONTRACT FOR: General Construction

FROM ARCHITECT (Name and address):
Sherman Carter Barnhart Architects PSC
100 Mallard Creek Road, Suite 151
Louisville, Kentucky 40207

Elizabethtown, Kentucky 42701

TO CONTRACTOR (Name and address):
Morel Construction Co., Inc.
627 West Main Street
Louisville, Kentucky 40202

ARCHITECT'S PROJECT NUMBER: 1291

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within Seven (7) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.

DESCRIPTION (Insert a written description of the Work):


Provide pricing to install existing light poles (from Owner) at the south end of the site. Refer to the attached drawing mark-ups. Provide separate costs for 1, 2, or 3 poles.

ATTACHMENTS (List attached documents that support description):

Three (3) marked-up "partial plan" drawings.

REQUESTED BY THE ARCHITECT:

Justin McElfresh, Principal
(Printed name and title)



NHIES - SUZO PATEN PLAN

ADVANCED ELECTRICAL SYSTEMS, INC. Fax (502) 962-8836 www.aeslou.com (502) 962-1102

POWERING THE FUTURE!

PO Box 36503 Louisville, KY 40233-6503 3312 Gilmore Industrial Bldg., Louisville, KY 40202

Change Order Summary

Time & Material Summary: Lump Sum: Description of work: Install existing light poles at south end of the site including separate cost for 2 poles (option 2) Activity Description Material Misc Materials 3,508,70 643,25 325.40 Graybar Quasite Box \$ Subtotal Material & Labor 968,65 \$ 3,508.70 DEDUCT Material Labor \$0.00 \$0.00 Subtotal Deduct \$0.00 Labor Rate Calculations HOURS RATE LABOR COST Classification AGF 69.00 20.00 Gen. F-man ST 0 \$ 65.80 \$0.00 13 \$ 63.80 \$829.40 Foreman ST 59.25 \$1,540,50 Journeyman 26 \$ ST \$1,138.80 26 \$ 43.80 Apprentice 0 94.00 \$0.00 Gen. F-man 90.25 \$0.00 TH \$0.00 O 87.50 Foreman TH 80.75 \$0.00 Journeyman TH 0 Apprentice 0 62.50 \$0.00 0 119.75 \$0.00 Gen. F-man 115.75 \$0.00 DT 111.25 \$0.00 0 Foreman DT \$ 102.50 \$0.00 O Journeyman DT \$0.00 Apprentice 0 77.75 0 85.00 \$0.00 Safety \$0.00 Other Subtotal Labor 65.00 \$3,508.70 Subcontractors Bluegrass Septic Service 4,893.50 4,893.50 Subtotal Subcontractors \$ Equipment Rental (including tax) Subtotal Equipment Rental CUSTOMER ACCEPTANCE & AUTHORIZATION TO PROCEED WITH CHANGE ORDER: DATE TITLE SIGNATURE

CONTRACT / PO NUMBER

AES Change Order No.	17
Contractor:	Advanced Electrical Systems, Inc.
Date:	March 25, 2016
Revision:	
AES Job No.	12553 - North Hardin HS
Cust, Contract No.	
Cust, RFP No.:	
Additional Days:	
SWO #:	9
Clarification:	Price Valid for 30 Days

BID SUMMARY

Material Cost	***************************************	\$	968.65
Material Mark-up	7.5%	\$	72.65
Subtotal		\$	1,041.30
Tax	6%	\$	58.12
Total Material Costs		\$	1,099.42
Sub Contractor Costs		\$	4,893.50
Sub Contractor Mark-up	7.5%	\$	367.01
Total Sub Contractor Cos	t	\$	5,260.51
Equipment Rental		\$	-
Equipment Rental Mark-up	7.5%	\$	-
Total Equipment Cost		\$	-
Labor Cost		\$	3,508.70
		\$	-
Total Labor Cost		\$	3,508.70
Subtotal Add Cost		\$	9,868.63
Bond Included	2.0%	\$	197.37
Total CO Add Cost		\$	10,066.00
Material Deduct			· -
Tax on Deduct Material	6.0%		- 1
Labor Deduct			
Subcontractor Deduct			-
Equipment Rental Deduct			_
	Deduct Subtotal		-
Bond Included Total CO Deduct Cost	2.0%		-
iotai CO Deduct Cost		<u> </u>	
Change Order Total:		\$	10,066.00

Price does not include delays, disruptions and inefficiencies experienced by the contractor to date
or associated with this particular change in scope of work and is subject to change.

Job Name: N Hardin HS Phase 7

Contractor:

Estimator: Gary Hilbers

Notes:

Bid Date: Thursday, January 22, 2015

Report Name: Customer Cost L&M #3

Option #z

Standard

Extension Labelsets

Bid Form Item Combined	Area Combined		Equipment/Wir Combined	<u>Floor</u> Combined		<u>Drawing</u> Combine	
	* Main Bldg	1		* Basement	1	* ED1.1	1

^{*} Branch Power 1

Users

Users are Combined

Name:

- * Josh
- * Gary Hilbers

^{*} Site light poles 1

Job Name: N Hardin HS Phase 7

Items+ByProducts

itomo Dyr roddoto				
T/O Matl Qty Item Name Category: CCode = Quoted Items	Price	Ext Price	Labor	Ext Labor
2.00 Material Delivery Charge Totals for CCode	\$75.00 E	\$150.00	.00 E	.00
	wand	\$150.00	-	.00
Category: CCode = PVC Conduits 300.00 1" PVC-40 Conduit	\$33.05 C	\$99.14	6.19 C	18.58
Totals for CCode		\$99.14		18,58
Category: CCode = PVC Fittings				
24.00 1" PVC Coupling	\$62.10 C	\$14.90	X 00.	.00.
12.00 1" PVC-40 Elbow Totals for CCode	\$100.96 C	\$12.11	.29 E	3.54
	B22000	\$27.02	~	3.54
Category: CCode = Lighting Fixtures				
2.00 FIXTURE Type A Totals for CCode	\$.00 Q	\$.00	1.50 E	3.00
	,	\$.00	-	3.00
Category: CCode = Branch Wire 200.00 #12 THHN Copper Stranded Totals for CCode	\$112.72 M	\$22,54	7.08 M	1.42
Totals for Goode	_	\$22.54		1.42
Category: CCode = Feeder Wire				
900.00 #8 THHN Copper Stranded Totals for CCode	\$285.92 M	\$257.33	14.16 M	12.74
Totals for Goods		\$257.33	-	12.74
Category: CCode = Bare Wire				
40.00 #6 BARE Copper Solid Totals for CCode	\$524.89 M	\$21.00	14.16 M	.57
	entrone.	\$21.00	-	.57
Category: CCode = Underground				
1.00 12x12x12" Quasite Box	\$87.48 E	\$87.48	1.18 E	1.18
1.00 12 x 12" Quasite Box Cover Totals for CCode	\$56.84 E	\$56.84	4.72 E	4.72
		\$144.32		5.90
Category: CCode = Lugs / Splices / Tape	0.00.00			
1.00 3M BLUE Boxed Totals for CCode	\$42.40 C	\$.42	.00 C	.00.
		\$.42		.00
Category: CCode = Grounding				
2.00 3/4" x 10-ft Cu Gnd. Rod	\$2,143.42 C	\$42.87	1.18 E	2.36
2.00 Cadweld #115 Shot	\$11.46 E	\$22.92	1.18 E	2,36


Job Name: N Hardin HS Phase 7

Totals for CCode				
	***************************************	\$65.79		4.72
Category: CCode = Poles				
2.00 30- ft Steel Pole	\$.00 Q	\$.00	7.08 E	14.16
Totals for CCode				
		\$.00		14.16
Totals:				
		\$787.57		64.63

Report Totals:

Items+ByProducts

Ext Price Ext Labor \$787.57 64.63



QUOTE

164

March 17, 2016

DATE

QUOTE#

BLUEGRASS SEPTIC SERVICE LLC

dba BLUEGRASS SERVICE 12555 Hwy 60 Guston, KY 40142 PH (270) 998-6129 FX (270) 547-7502

FOR:

AES ADVANCED ELECTRICAL SYSTEMS, INC. PO Box 36503
3312 Gilmore Industrial Blvd
Louisville, KY 40233
PH (502) 962-1102
FX (502) 962-8836

Attn: Gary Hilbers

Comments or special instructions: Option 2 North Hardin High School

Description	AM	OUNT
Bluegrass Service to dig ditch, pour light bases, back fill and seed and straw. AES to dig holes, furnish pipe, quasite box and install pipe.	\$	4,893.50
TOTAL	\$	4,893.50

Any questions contact Alan Thomas at (270) 998-6129 or email abthomas@bbtel.com THANK YOU FOR YOUR BUSINESS!



3880 BUSINESS PARK DR LOUISVILLE KY 40213-2480 Phone: 502-804-3350 Fax: 502-969-7231

To:

ADVANCED ELECTRICAL SYSTEMS, INC.

3312 GILMORE INDUSTRIAL BLVD

LOUISVILLE KY 40213-2173

Attn: **GARY HILBERS** Phone: 502-962-1102 Fax:

502-962-8044

Email: AMBER.WALKER@GRAYBAR.COM

Date:

Proj Name: GB Quote #:

Valid From:

Valid To: Contact:

Email:

03/23/2016

0224771622

03/23/2016 04/22/2016

Amber Walker

amber.walker@graybar.com

Proposal

We Appreciate Your Request and Take Pleasure in Responding As Follows

ltem	Quantity	Supplier	Catalog Nbr	Description	Price Unit	Ext.Price
300	1 EA	HUBBELL INC	PG1324BA18	STK BOX OB 13X24X18	\$193.12 1	\$193.12
GB Part	#: 89005017	UPC #: 66203710039				
400	1 EA	HUBBELL INC	PG1324HA0017	HD ELECTRIC COVER	\$132.28 1	\$132.28
GB Part	#: 93166590	UPC #: 66203710936				

Total in USD (Tax not included):

\$325.40

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR

To:

Attn:

ADVANCED ELECTRICAL SYSTEMS, INC.

3312 GILMORE INDUSTRIAL BLVD **LOUISVILLE KY 40213-2173**

GARY HILBERS

Date:

03/23/2016

Proj Name: GB Quote #:

0224771622

ProposalWe Appreciate Your Request and Take Pleasure in Responding As Follows

	0	D II	Colollar Nibr	Description	Price	Unit	Ext.Price
tem	Quantity	Supplier	Catalog Nbr	Description	1.1106	Onn	EXt.1 fice
GRAVRAR	ELECTRIC CO	MPANY INC	***************************************				
	ELECTRIC CONDITIONS		ON - Acceptance of any order is subject to credit a	nnroyal and accentance of order by Graybar	· Electric Company Inc. (*Gr	avbar") and w	hen applicable. Graybar's suppliers.
			ON - Acceptance of any order is subject to credit a comes unsatisfactory to Graybar, Graybar reserves			oar.	non approved and the confirmen
			vise quoted, prices shall be those in effect at time o wed for goods returned with prior approval. A dedu				
			or other taxes imposed on the sale of goods. Taxes table tax exemption certificate.			urchase price.	Buyer agrees to reimburse Graybar
			he accountable for delays in delivery occasioned by the best estimates of our suppliers, and in no case s				
control. Fac	tory shipment or a	delivery dates are : - Gravhar warrar	the best estimates of our suppliers, and in no case s are that all goods sold are free of any security intere	thall Graybar be hable for any consequentia ast and will make available to Buver all trans	i or special damages ansing i sferable warranties (including	rom any delay without limits	in snipment or uctivery.
intellectual WARRANT AUTHORIZ CONTAINI FOOT CLE	property infilinger TES INCLUDINGED REPRESEN MENT AREA OF ARANCE FROM	nent) inside to Gre G BUT NOT LIM TATIVE OF GRA A NUCLEAR FA I A PATIENT CA	ats that all goods sold are free of any security interevable by the manufacturer of the goods. GRAYBALITED TO THE IMPLIED WARRANTIES OF MIXYBALITES OF MIXYB	R MAKËS NO OTHER EXPRESS OR IMI FRICHANTABILITY AND FITNESS FOR NOT INTENDED FOR USE IN OR IN CO ATION, WHERE THE GOODS HAVE PO	PLIED WARRANTIES, AM PURPOSE UNLESS OTHE DINNECTION WITH (1) A TENTIAL FOR DIRECT PA	O SPECIFICA RWISE AGRI Y SAFETY A TIENT CONT	LLY DISCLAIMS ALL IMPLIED ED IN WRITING BY AN PPLICATION OR THE ACT OR WHERE A SIX (6)
7, LIMITAT request, Fur INCIDENT	TION OF LIABIL thermore, Grayba AL, SPECIAL, O	ITY - Buyer's re r's liability shall l R CONSEQUEN	medies under this agreement are subject to any limi be limited to either repair or replacement of the goo TIAL DAMAGES. In addition, claims for shortage	tations contained in manufacturer's terms a ds or refund of the purchase price, all at Gr s, other than loss in transit, must be made ir	nd conditions to Graybar, a c aybar's option, and IN NO C i writing not more than five (opy of which w ASE SHALL (5) days after re	vill be furnished upon written FRAYBAR BE LIABLE FOR ceipt of shipment.
8, WAIVER	- The failure of	Graybar to insist u	upon the performance of any of the terms or condition in waiver of any other term, condition, or right and	ons of this agreement or to exercise any righter this agreement.	nt hereunder shall not be deer	ned to be a wai	ver of such terms, conditions, or
9, MODIFIC	CATION OF TER	MS AND COND	ITIONS - These terms and conditions supersede al	l other communications, negotiations, and p	prior oral or written statement	s regarding the	subject matter of these terms and behalf by a duly authorized
representati unless heres acceptance	ve of Graybar. No liter made in write of a prior offer by	conditions, usage ng and signed by Buyer, such acce	OTTONS - These terms and conditions supersede al a, discharge, abandonment, or waiver of these terms e of trade, course of dealing or performance, unders the party to be bound. Any proposed modifications plance is expressly conditional upon Buyer's assen	standing or agreement, purporting to modify s or additional terms are specifically rejected t to any additional or different terms set fort	, vary, explain, or supplemer I and deemed a material alter Is herein.	it these terms a ation hereof. If	nd conditions shall be binding this document shall be deemed an
10. REELS	- When Graybar s	hips returnable re	eels, a reel deposit may be included in the invoice. T	The Buyer should contact the nearest Grayb	ar service location to return r	els.	
11. CERTIF orders of the Readjustme incorporated	ICATION - Gray United States Dent of Assistance Act I herein by refere	bar hereby certifi- epartment of Labo of 1974, as amen nce, to the extent l	es that these goods were produced in compliance w or issued under Section 14 thereof. This agreement : ded. E.O. 13496, 29 CFR Part 471, Appendix A to legally required.	rith all applicable requirements of Sections (is subject to Executive Order 11246, as ame Subpart A, and the corresponding regulation	5, 7, and 12 of the Fair Labor inded, the Rebabilitation Act ns, to the extent required by t	Standards Act of 1973, as aim aw, 41 CFR 60	, as amended, and of regulations and ended, the Vietnam Volerans -1.4, 60-741.5, and 60-250.5 are
12. FOREIC (FCPA) (15 Bribery of P performance	IN CORRUPT PI U.S.C. §§78dd-I oreign Public Of of this agreemer	RACTICES ACT et. seg.) irrespecticials in Internation of or delivery of ge	 Buyer shall comply with applicable laws and regitive of the place of performance, and (ii) laws and onal Business Transactions, the U.N. Convention Acods will occur. 	ulations relating to anti-corruption, including regulations implementing the Organization in gainst Corruption, and the Inter-American to	g, without limitation, (i) the t for Economic Cooperation ar Convention Against Corrupti	Inited States Ford Development on in Buyer's o	oreign Corrupt Practices Act It's Convention on Combating country or any country where
13. ASSIGN	MENT - Buyers	hall not assign its	rights or delegate its duties hereunder or any intere	est herein without the prior written consent o	of Graybar, and any such assi	gnment, witho	ut such consent, shall be void.
14. GENER Missouri ap shall be file hereby irrev	AL PROVISION plicable to contra in the Circuit Cocably consents t	S - All typograph cts to be formed a purt of St. Louis C o the jurisdiction	ical or clerical errors made by Graybar in any quot and fully performed within the State of Missouri, w County, Missouri, or the United States District Cou of such court or courts and agrees to appear in any	ation, acknowledgment or publication are su thout giving effect to the choice or conflict It for the Eastern District of Missouri, and n such action upon written notice thereof.	sbject to correction. This agre s of law provisions thereof. A o other place unless otherwis	ement shall be Il suits arising e determined n	governed by the laws of the State of from or concerning this agreement a Graybar's sole discretion. Buyer
15. PAYME	NT TERMS - Pa	yment terms shall ed to all accounts	l be as stated on Graybar's invoice or as otherwise i not paid by net due date. Visa, MasterCard, Americ	mutually agreed. As a condition of the sales can Express, and Discover credit cards are a	agreement, a monthly servic eccepted at point of purchase	e charge of the only.	lesser of 1-1/2% or the maximum
16. EXPOR laws, regula laws are app time of expe	TING - Buyer actions, and orders, blicable, it will no ort or transfer, unl	knowledges that il including, if appl t disclose or re-ex ess Buyer has obt	his order and the performance thereof are subject to icable, all requirements of the International Traffic port any technical data received under this order to lained prior written authorization from the United S	compliance with any and all applicable Un in Arms Regulations and/or the Export Adr any countries for which the United States g lates Office of Export Control or other auth	ited States laws, regulations, ministration Act, as may be a overnment requires an expor ority responsible for such ma	or orders, Buy mended. Buyer t license or oth tters.	er agrees to comply with all such further agrees that if the export er supporting documentation at the
Signed:							
		٠					

This equipment and associated installation charges may be financed for a low monthly payment through Graybar Financial Services (subject to credit approval). For more information call 1-800-241-7408 to speak with a leasing specialist.

To learn more about Graybar, visit our website at www.graybar.com

24-Hour Emergency Phone#: 1-800-GRAYBAR