

Executive Summary Fayette County Public Schools Board Meeting Agenda Item

MEETING: Re	egular	DATE: July 25, 2016
TOPIC:	••	Proposed Change Order (No. One) to the Contract for the Radon of Bryan Station High School BG-16-189
PREPARED BY	Y: Jeff H	rris, Supervisor, Risk Management and Safety, 381-3828
Recommende	ed Action on:	7/25/2016 Consent Item
Superintende	ent Prior Appro	val: No

Recommendation/Motion: Approve the proposed additive Change Order No. one to the contract with Advanced Radon Services for the radon remediation of Bryan Station high School in the amount of \$21,500.00 (Twenty-one Thousand, Five Hundred Dollars and No Cents),

Background/Rationale:

		Change to GC Contract	2.7% A/E FEE
To correct deficient plans	and specs:		
		\$21,500.00	\$0
	Total Change Order No. One:	\$21,500.00	
Design Consultant Fees:			\$0

Total Cost:

A 10% contingency (\$40,450.00) is included in the project's available funds. The cost of the current and all changes orders represents a 5.34% increase in the construction cost.

AN EQUAL OPPORTUNITY SCHOOL DISTRICT

Board of Education: Melissa Bacon, Chair • Amanda Ferguson, Vice Chair • Douglas Barnett • Daryl Love • Raymond Daniels Superintendent Emmanuel Caulk 701 East Main Street, Lexington, Kentucky 40502 • Phone: 859.381.4100 • <u>www.fcps.net</u> Mailing Address: 1126 Russell Cave Rd., Lexington, Kentucky 40505

Policy: 702 KAR 4:160

Fiscal Impact:

Fund

Org. Code Project Code Object Code

Balance

Attachments(s): None

On motion by ____

, seconded by

the Board approved the additive Change Order No. Nine to the contract with Advanced Radon Services, Inc. for the radon remediation of Bryan Station High School in the amount of \$21,500.00 (Twenty-one Thousand, Five Hundred and No Cents), with an equivalent transfer of funds from Object Code , subject to the approval of the Kentucky Department of Education, District Facilities Branch, per the provisions of 702 KAR 4:160.

Melissa Bacon, Board Chair

Emmanuel Caulk, Superintendent