



July 14, 2016

Mr. John Stith
Hardin County Schools
65 W.A. Jenkins Road
Elizabethtown, Kentucky 42701

Re: July School Board Meeting

Dear John:

Sherman Carter Barnhart (SCB) will be present at the board meeting on Thursday, June 28, 2016, at which time we will report on the construction progress at Cecilia Valley Elementary, North Hardin High School, and JT Alton Middle School. We will also provide updates on Hardin County School projects that are currently nearing project closeout.

Cecilia Valley Elementary

Per KDE correspondence, a revised BG-1 has been requested that reflects the KYTC reimbursement. Isaac Tatum is currently pricing Owner requested modifications to the entry. Upon receipt and approval of the revised pricing, SCB will update the BG-1 per KDE's request. It is anticipated that this will be forwarded to Hardin County Schools for board approval at the August meeting.

North Hardin High School – Phase 7

See attached Construction Report (1291 July Construction Update.pdf)

Hardin County Schools Early College and Career Center.

See attached Closeout Update (1309 July Closeout Update.pdf)

Meadow View Elementary HVAC Renovation

See attached Closeout Update (1322 July Closeout Update.pdf)


JT Alton Security Vestibule and Exterior Façade Repair

See attached Construction Report (1524 July Construction Update.pdf)

Radcliff Elementary School

See attached Closeout Update (Radcliff July Closeout Update.pdf)

Respectfully submitted,

A handwritten signature in black ink, appearing to read "J. McElfresh", with a long horizontal flourish extending to the right.

Justin McElfresh AIA, CID, LEED® AP
Principal