



August 5, 2016

Mr. John Stith  
Hardin County Schools  
65 W.A. Jenkins Road  
Elizabethtown, Kentucky 42701

Re: August School Board Meeting

Dear John:

Sherman Carter Barnhart (SCB) will be present at the board meeting on Thursday, August 18, 2016, at which time we will report on the construction progress at Cecilia Valley Elementary, North Hardin High School, and JT Alton Middle School. We will also provide updates on Hardin County School projects that are currently nearing project closeout.

**Cecilia Valley Elementary**

Per KDE correspondence, a revised BG-1 has been requested that reflects the KYTC reimbursement. Isaac Tatum is currently pricing Owner requested modifications to the entry. Upon receipt and approval of the revised pricing, SCB will update the BG-1 per KDE's request. It is anticipated that this will be forwarded to Hardin County Schools for board approval at the August meeting.

**North Hardin High School – Phase 7**

See attached Construction Report (1291 August Construction Update.pdf)

**Hardin County Schools Early College and Career Center.**

See attached Closeout Update (1309 August Closeout Update.pdf)

**Meadow View Elementary HVAC Renovation**

See attached Closeout Update (1322 August Closeout Update.pdf)

**JT Alton Security Vestibule and Exterior Façade Repair**

See attached Construction Report (1524 August Construction Update.pdf)

**Radcliff Elementary School**

See attached Closeout Update (Radcliff August Closeout Update.pdf)

Respectfully submitted,

A handwritten signature in black ink, appearing to read "J. McElfresh", with a long horizontal flourish extending to the right.

Justin McElfresh AIA, CID, LEED® AP  
Principal