

## Peck Flannery Gream Warren Inc.

112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148

Email: mail@pfgw.org

Website: www.pfgw.net

June 22, 2005

3.1

Mark McNutt McNutt Construction P. O. Box 431 Elizabethtown, Kentucky 42701

> RE: Bid Package "B", Building Creekside Elementary School BG #04-247 PFGW Project # 0350

#### Dear Mark:

I am in receipt of your proposal relating to signage changes in the amount of \$603.00. This proposal is acceptable. Please proceed with ordering and/or installing signs per previous correspondence. I will include this item in the next change order.

Give me a call if you have questions regarding this transmittal.

Sincerely,

Larry Gream

c: Bill Day



# McNutt Construction Company P.O. Box 431 Elizabethtown, Kentucky. 42702

(270) 737-8518 FAX (270) 737-0307

June 20, 2005

Peck, Flannery, Gream & Warren, Inc. 112 North Main Street Elizabethtown, Kentucky 42701

ATTN: Larry Gream

RE: Construction of

Sonora/Upton Elementary School

(Creekside Elementary)

Sonora, Kentucky

Dear Larry:

Per your request dated June 13, 2005, regarding signage changes we offer the following proposal, please add \$603.00.

#### COST BREAKDOWN

Material cost per attached		\$412.00
Labor		108.00
Bond 1%		5.00
Overhead & Profit 15%		78.00
TOTAL		\$603.00

If you have any questions or need any further information please contact us at our office.

Sincerely,

Mark McNutt, Vice-President

MM:It

Jun. 17. 2005 1:32FM

. AS METAL PRODUCTS

NO . 4 NO

RECEIVED JUN 1 7 2005



5101 Commerce Crossings Drive (40229)

P.O. Box 19139

Louisville, KY 40259-0139

502-779-2100 Phone 502-969-2486 Fax

### CHANGE ORDER

DATE: FRIDAY, JUNE 17, 2005

TO:

MCNUTT CONSTRUCTION

ATTN: MARK MCNUTT

PHONE: 270-737-8518

FAX:

270-737-0307

FROM: STEVE TINNELL / ILL

PROJECT: SONORA/UPTON ELEMENTARY

ATLAS #: 43714

> Signage + \$412.00

Pet the returned approved submittal -

Change all 90 ea. interior signs to countersunk holes with screws (instead of virtyl foam tape)

Add 2 ea. S" x 2" signs (Type A)

Add 9 ea. 8" x 3" signs (Type A-1, increased height on Type A signs to accommodate text)

Delete 2 ea. 6" x 2" signs (Type B)

Delete 2 ea 6" x 8" restroom signs (Type C)

Delete 1 ea 23" x 4" sign (Type D)

\$412.00 Add

(price includes freight & tax)

Please note action taken below, sign and return to Atlas Metal Products; order is on hold pending authorized approval of change.

Order approved-no official change order required. Order approved - change order issued and attached.

Order approved - change order to follow.

Order rejected.

Signature . .

Date

CC: Accounting



## Peck Flannery Gream Warren Inc.

112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148

Email: mail@pfgw.org

Website: www.pfgw.net

June 13, 2005

Mark McNutt McNutt Construction P. O. Box 431 Elizabethtown, Kentucky 42701

> RE: Bid Package "B", Building Creekside Elementary School BG #04-247 PFGW Project # 0350

Dear Mark:

Attached are six copies of the sign shop drawings reviewed. Please consider the following as direction regarding:

The plastic laminate door sign wording and quantities are listed on attached table. The color
of the door signs is to be Best 923 Sage Green background color with 950 White raised portions
of the sign. Attach all door signs with surface screws.

Please note the number of signs used is different from numbers specified. Please forward any cost differential.

- The four bronze round exterior signs are approved with the following comments:
  - 2.1: Drawings show layout for only two of the four signs; SCHOOL OFFICES and GYMNASIUM signs also required. Revise letter style on these four signs from Helvetica Reg. To Helvetica Med.
  - 2.2: Background color to be changed from Black to Light Gray.
- The building plaque is being reviewed by the owner. They are updating board member changes and additions.

Give me a call if you have questions regarding this transmittal.

Larry Gream

Sincerely

c: Laura Price Bill Day David Wyatt Charlie Jones color file