



Peck Flannery Gream Warren Inc.

112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148

Email: mail@pfgw.org

Website: www.pfgw.net

3.3

June 30, 2005

Mark McNutt
McNutt Construction
P. O. Box 431
Elizabethtown, Kentucky 42701

RE: Bid Package "B", Building
Creekside Elementary School
BG #04-247
PFGW Project # 0350

Dear Mark :

I am in receipt of your June 27 letter regarding Gore's Carpet proposal in the amount of \$1,643.00 for material and pattern changes in the Gymnasium. You are authorized to proceed with this work. I will include this item with the next change order.

Give me a call if you have questions regarding this transmittal.

Sincerely,

Larry Gream

c Bill Day

**McNutt Construction Company**

P.O. Box 431 Elizabethtown, Kentucky 42702

(270) 737-8518

FAX (270) 737-0307

June 27, 2005

Peck, Flannery, Gream & Warren, Inc.
112 North Main Street
Elizabethtown, Kentucky 42701

ATTN: Larry Gream

RE: Construction of
Sonora/Upton Elementary School
(Creekside Elementary)
Sonora, Kentucky



Dear Larry:

Please find attached a letter we have received from Gore's Carpet concerning the tile changes in the gym.

The total cost for these changes is \$1,643.00.

Cost Breakdown

Gore's Carpet	\$1,415.00
Bond 1%	14.00
Overhead & Profit 15%	<u>214.00</u>
Total	\$1,643.00

Please review and advise us if this is acceptable, as the gym tile is still on hold.

If you have any questions or need any further information please contact us at our office.

Sincerely,

Mark McNutt, Vice-President

MM:tk

Encl.

RECEIVED JUN 22 2005

GORE'S CARPET INC.
PO BOX 488
MUNFORDVILLE, KY 42765

June 21, 2005

McNutt Construction Co.
PO Box 431
Elizabethtown, KY 42702

Re: Creekside Elem. Gym Floor


Mr. Mark McNutt,

This letter is in regards to the changing of the material for the floor in the Creekside Elementary gym. We have an increase cost of materials due to switching from Azrock to American Tile Co. The original bid specification was "TQ" Tile by Azrock. The Quartz Tile from American Tile is slightly higher in price than the Azrock TQ. The selection of color 61 and color 65 of the solid tile is significantly higher in price. Due to the waste factor and cost, it will result in a higher cost of the floor. The cost of the striping kit does not change nor influence the cost of the floor. The changing of the color in the gym may affect the cost of the cafeteria floor when we get color selections at a later date.

We had shown a price of \$11,981.80 for the gym floor including the striping kit in the original bid. The cost with the selection of American Tile Quartz and solids including the striping kit results in a price of \$13,396.30. This is an increase of \$1,414.50. This would be an added change order.

If you have any questions please feel free to contact me at 270-524-5028.

Sincerely,


Tim Gore

**Peck Flannery Gream Warren Inc.**

112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148

Email: mail@pfgw.org

Website: www.pfgw.net

June 10, 2005

Mark McNutt
McNutt Construction
P. O. Box 431
Elizabethtown, Kentucky 42701

RE: Bid Package "B", Building
Creekside Elementary School
BG #04-247
PFGW Project # 0350

Dear Mark:

Attached is our drawing MOD.16 dated June 9, 2005. This drawing details the vinyl composition tile color layout for Gymnasium 143. The colors have been selected from American Tile Inc. samples in lieu of Azrock samples. *The Azrock color samples were not acceptable to the owner.*

The color of the flooring markings is to be black.

Please advise if this layout or change in tile manufacture will impact the cost of the project.

The Cafeteria vct colors are still under discussion and will be forwarded to you shortly.

Give me a call if you have questions regarding this transmittal.

Sincerely,

Larry Gream

c: Laura Price
Bill Day
David Wyatt
Charlie Jones
color file