



FLOYD COUNTY BOARD OF EDUCATION
Henry Webb, Superintendent
106 North Front Avenue
Prestonsburg, Kentucky 41653
Telephone (606) 886-2354 Fax (606) 886-8862
www.floyd.kyschools.us

Jeff Stumbo, Chair - District 3
Linda Gearheart, Vice-Chair - District 1
Dr. Chandra Varia, Member - District 2
Rhonda Mende, Member - District 4
Sherry Robinson - District 5

Consent Agenda Item (Action Item): Consider Approving Construction Change Directive NO. 001 for the Floyd Central High School Water and Sanitary Extension to Drains Unlimited – Contract II (BG# 15-182).

Applicable Statute or Regulation: 702 KAR 4:160 – Capital Construction Process

Fiscal/Budgetary Impact: The amount of this CCD is \$15,100.00.


History/Background:

- When the six (6) inch water line was installed for the fire suppression and the irrigation to the seventy five thousand (75,000) gallon tank on the hill, contractor had to dig ditch beside the access road to the tank. By installing the rock, this will eliminate erosion of the ditch and exposing the pipe in the future.

Recommended Action: To approve CCD in the amount of \$15,100.00. Once the work has been completed, a change order in this amount will be presented to the board for approval.

Contact Person(s): Gregory Adams/606-874-9569


Director


Superintendent

Date: October 17, 2016

The Floyd County Board of Education does not discriminate on the basis of race, color, national origin, age, religion, marital status, sex, or disability in employment, educational programs, or activities as set forth in Title IX & VI, and in Section 504.



AIA® Document G714™ – 2007

Construction Change Directive

PROJECT: <i>(Name and address)</i> Floyd Central High School-Water and Sanitary Extension - Contract II 889 KY RT. 680 Eastern, Kentucky 41653	DIRECTIVE NUMBER: 001 DATE: 10/13/2016 CONTRACT FOR: Water- Contract II CONTRACT DATED: December 10, 2015 ARCHITECT'S PROJECT NUMBER:	OWNER: <input checked="" type="checkbox"/> ARCHITECT: <input type="checkbox"/> CONSULTANT: <input type="checkbox"/> CONTRACTOR: <input checked="" type="checkbox"/> FIELD: <input type="checkbox"/> OTHER: <input type="checkbox"/>
TO CONTRACTOR: <i>(Name and address)</i> Drains Unlimited P.O. Box 957 Prestonsburg, KY. 41653		

You are hereby directed to make the following change(s) in this Contract:
(Describe briefly any proposed changes or list any attached information in the alternative)

Install rock in ditch line where 6 inch ductile line was installed to keep from runoff water exposing the piping.

PROPOSED ADJUSTMENTS

- The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:
 - ☐ • Lump Sum decrease of \$0.00
 - ☐ • Unit Price of \$ per
 - ☐ • As provided in Section 7.3.3 of AIA Document A201-2007
 - ☒ • As follows: \$15,100.00

- The Contract Time is proposed to (remain unchanged. The proposed adjustment, if any, is 0 days.

When signed by the Owner and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Contractor signature indicates agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this CCD.

Cann-Tech, LLC
ARCHITECT *(Firm name)*
 1100 Glensboro Rd., Park View
 Center, Suite 9
 Lawrenceburg, KY 40342
ADDRESS

Floyd County Board of Education
OWNER *(Firm name)*
 106 North Front Avenue
 Prestonsburg, KY 41653
ADDRESS

Drains Unlimited
CONTRACTOR *(Firm name)*
 P.O. Box 957
 Prestonsburg, KY 41653
ADDRESS

BY *(Signature)*

(Typed name)

DATE

BY *(Signature)*

(Typed name)

DATE

BY *(Signature)*

(Typed name)

DATE

Drains Unlimited, Inc.
P.O. Box 867
Prestonsburg, KY 41653
USA

Voice: 606-889-9008
Fax: 606-889-9747

QUOTATION

Quote Number: 154
Quote Date: Oct 12, 2016
Page: 1

Quoted To:

FLOYD CO. BOARD OF EDUCATION
2520 SOUTH LAKE DR
PRESTONSBURG, KY 41653

Customer ID

Good Thru

Payment Terms

Sales Rep

FLOYD CO. BOARD OF E

11/11/16

Net 10th of Next Month

Quantity

1
1.00

Item

Description

CONSTRUCTING ROCK DITCH

Unit Price

15,100.00

Amount

15,100.00

Subtotal 15,100.00
Sales Tax
TOTAL : 15,100.00