

**NELSON COUNTY EARLY LEARNING CENTER PHASE 2
CHANGE ORDER REQUEST**

NO.	DESCRIPTION	ADD	DEDUCT	STATUS
1	Credit to remove 5/8" plywood and sleepers over the shingle roof area and Add to install new wood blocking to the vented nail base		\$ (4,143.47)	ACCEPTED
2	Hardie plank custom color - 2 Options per Proposal Request #1	1 - \$39,213.00 2 - \$45,351.00		DECLINED
3	Relocate power and data for new window Proposal Request #3	\$ 630.00		ACCEPTED
4	Remove existing gutters, extend the T.P.O. single ply roofing membrane up to the existing metal roof panels.	\$ 4,995.00		ACCEPTED
5	Proposal Request #2 Casework changes- Three Options	\$ 345.75		ACCEPTED
6	New telephone conduit at parking lot	\$ 5,811.74		ACCEPTED
7	Install new 3" x 4" downspout from existing downspout out to corner of the building per Proposal Request #4	\$ 1,066.34		ACCEPTED
8	Credit for removal of VCT per ASI 3	\$ 888.26		

THOMAS NELSON HIGH SCHOOL AUDITORIUM CHANGE ORDER REQUEST

[illegible]