

**THOMAS NELSON HIGH SCHOOL AUDITORIUM
CHANGE ORDER REQUEST**

NO.	DESCRIPTION	ADD	DEDUCT	TOTAL C/O	STATUS	C/O NUMBER	Approval Date
1	Proposal Request 2 for turndown sidewalk - Chambers Painting & Structural Steel	\$520.00 \$6,390.00		\$ 6,910.00	PENDING		
2	Proposal Request 3 to remove and relay brick in area 25 x 3 bricks high	\$ 2,214.26		2214.26	ACCEPTED	1	1/17/2017
3	Delete brick on west wall and install horizontal metal siding.	\$ 4,084.67					

NELSON COUNTY EARLY LEARNING CENTER PHASE 2 CHANGE ORDER REQUEST

NO.	DESCRIPTION	ADD	DEDUCT	TOTAL C/O	STATUS	C/O NUMBER	Approval Date
1	Credit to remove 5/8" plywood and sleepers over the shingle roof area and Add to install new wood blocking to the vented nail base	\$ 4,096.53	\$ (8,240.00)	\$ (4,143.47)	ACCEPTED	1 & 2	8/16/2016
2	Hardie plank custom color - 2 Options per Proposal Request #1	1 - \$39,213.00 2 - \$45,351.00			DECLINED	DECLINED	N/A
3	Relocate power and data for new window Proposal Request #3	\$ 630.00			RE-ADDRESS		
4	Remove existing gutters, extend the T.P.O. single ply roofing membrane up to the existing metal roof panels.	\$ 4,995.00		4995.00	ACCEPTED	6	2/21/2017
5	Proposal Request #2 Casework changes- Three Options	\$ 345.75		345.75	ACCEPTED	4	1/17/2017
6	New telephone conduit at parking lot	\$ 5,811.74		5811.74	ACCEPTED	5	1/17/2017
7	Install new 3" x 4" downspout from existing downspout out to corner of the building per Proposal Request #4	\$ 1,066.34		1066.34	ACCEPTED	3	1/17/2017
8	Credit for removal of VCT per ASI 3	\$ 888.26					