

**Proposed Change Orders for February 2017 Henderson County Board Meeting
BG 15-016 SPOTTSVILLE ELEMENTARY RENOVATION/ADDITION**

3-1

Hazex Construction Company

\$52,315.58	change order cost
	Relocation of bus loop to allow school traffic
	construction entrance installation per KYTC
	requirements. Removal and replacement of
	unsuitable soils with #2 stone
\$2,934.91	architect/engineer fee
\$1,046.31	construction manager fee
<hr/>	
\$56,296.80	TOTAL COST