



**FLOYD COUNTY BOARD OF EDUCATION**  
**Dr. Henry L. Webb, Superintendent**  
**106 North Front Avenue**  
**Prestonsburg, Kentucky 41653**  
**Telephone (606) 886-2354 Fax (606) 886-8862**  
**[www.floyd.kyschools.us](http://www.floyd.kyschools.us)**

**Sherry Robinson- Chair - District 5**  
**Dr. Chandra Varia, Vice-Chair - District 2**  
**Linda C. Gearheart, Member - District 1**  
**William Newsome, Jr., Member - District 3**  
**Rhonda Meade, Member - District 4**

**Consent Agenda Item (Action Item):** Consider/Approve Construction Change Directive NO. 005 for Modern Construction at Floyd Central High School (BG 14-246).

**Applicable Statute or Regulation:** Capital Construction Process: 702 KAR 4:160.

**Fiscal/Budgetary Impact:** No increase in contract.

**History/Background:**

- Modern construction is to provide and install lintels at the openings and doors shown in PR 33.

**Recommended Action:** To approve Construction Change Directive as presented.

**Contact Person(s):** Gregory Adams/606-874-9569

  
Director

  
Superintendent

**Date:** February 27, 2017

**The Floyd County Board of Education does not discriminate on the basis of race, color, national origin, age, religion, marital status, sex, or disability in employment, educational programs, or activities as set forth in Title IX & VI, and in Section 504.**



# AIA<sup>®</sup> Document G714/CMa<sup>™</sup> – 1992

## Construction Change Directive Construction Manager-Adviser Edition

**PROJECT:** *(Name and address)*  
Floyd Central High School - Building

**DIRECTIVE NUMBER:** 005  
**DATE:** February 10, 2017  
**CONTRACT FOR:** General Construction

**OWNER:** ☒

**ARCHITECT:** ☐

**TO CONTRACTOR:** *(Name and address)*  
Modern Construction

**CONTRACT DATED:**  
**PROJECT NUMBERS:** 1395 /

**CONSTRUCTION MANAGER:** ☒

**CONTRACTOR:** ☒

**FIELD:** ☐

**File 1395X:** ☐

You are hereby directed to make the following change(s) in this Contract:

CCD 001 - Modern Construction

Modern Construction is to provide and install lintels at the openings and doors shown in PR 33 as described below.

- The recessed door opening shall be utilize a W8x24 w/bottom plate 3/8" x wall width minus 1". Refer to the contract documents for welding and bearing requirements.
- The lintel for the double doors shall utilize a lintel from the lintel schedule that was included in the contract documents.

### PROPOSED ADJUSTMENTS

- The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is:

- ☐ Lump Sum increase of \$0.00
- ☐ Unit Price of \$      per
- ☐ as provided in Section 7.3.6 of AIA Document A201/CMa-1992.
- ☐ as provided in Section 7.3.7 of AIA Document A232-2009.
- ☒ as follows: Cost, materials, and labor as not to exceed \$4,443.76

- The Contract Time is proposed to (remain unchanged). The proposed adjustment, if any, is 0 days.

Signature by the Contractor indicates the Contractor's agreement with the proposed adjustments in Contract Sum and Contract Time set forth in this Construction Change Directive. Modern Construction
<b>CONTRACTOR</b> <i>(Firm name)</i>
<b>ADDRESS</b>
<b>BY</b> <i>(Signature)</i>
<i>(Typed name)</i>
<b>DATE:</b>

When signed by the Owner, Construction Manager and Architect and received by the Contractor, this document becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the Contractor shall proceed with the change(s) described above.

Floyd County Board of Education  
**OWNER** *(Firm name)*  
106 North Front Avenue, Prestonsburg, KY  
41653  
**ADDRESS**

Codell Construction Co. (CM)  
**CONSTRUCTION MANAGER** *(Firm name)*  
PO Box 17, Winchester, KY  
**ADDRESS**

Sherman Carter Barnhart Architects PLLC  
**ARCHITECT** *(Firm name)*  
2405 Harrodsburg Road, Lexington, KY  
40504  
**ADDRESS**

**BY** *(Signature)*

*(Typed name)*

**DATE**

**BY** *(Signature)*

*(Typed name)*

**DATE**

**BY** *(Signature)*

Kevin G. Check, Principal  
*(Typed name)*

10/13/16

**DATE**



# AIA® Document G709™ – 2001

## Work Changes Proposal Request

**PROJECT** (Name and address):  
Floyd Central High School - Building

**PROPOSAL REQUEST NUMBER:** 033

**OWNER:** ☒

**DATE OF ISSUANCE:** October 18, 2016

**ARCHITECT:** ☒

**OWNER** (Name and address):  
Floyd County Board of Education  
106 North Front Avenue  
Prestonsburg, KY 41653

**CONTRACT FOR:** General Construction

**CONSULTANT:** ☒

**CONTRACT DATE:**

**CONTRACTOR:** ☒

**FIELD:** ☐

**File 1395X(Efile):** ☒

**FROM ARCHITECT** (Name and address):  
Sherman Carter Barnhart Arch PLLC  
2405 Harrodsburg Road  
Lexington, KY 40504

**ARCHITECT'S PROJECT NUMBER:** 1395

**TO CONTRACTOR** (Name and address):  
Codell Construction Co. (CM)  
PO Box 17  
Winchester, KY

Please submit an itemized proposal for changes in the Contract Sum and Contract Time for proposed modifications to the Contract Documents described herein. Within ten (10) days, the Contractor must submit this proposal or notify the Architect, in writing, of the date on which proposal submission is anticipated.

**THIS IS NOT A CHANGE ORDER, A CONSTRUCTION CHANGE DIRECTIVE OR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED IN THE PROPOSED MODIFICATIONS.**

**DESCRIPTION** (Insert a written description of the Work):

Provide provide itemized pricing for including cost, materials and labor for balcony and auditorium. Refer to attached drawings.

**ATTACHMENTS** (List attached documents that support description):

PR 33 - Drawings PR 33, E2.3-PR 33, E3.3-PR 33, E4.3-PR33

**REQUESTED BY THE ARCHITECT:**

  
(Signature)

Celia Moore

(Printed name and title)

**ENTRAL HIGH  
CHOOL**  
COUNTY, KY