

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MARCH 7, 2017

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
16-208		Walker Mechanical	Fairdale HS Tech Bldg/Boiler Replacement	01	\$689.08
17-045		Intertech Mechanical	Fairdale HS/Chiller Replacement	01	\$3,802.00

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 7, 2017 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 7, 2017

Boiler Replacement @ Fairdale HS Tech Bldg			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
141,000.00	0	696.08	141,696.08	135,385.60

1. Replace the drain on the existing air separator. Justification: Found conditions.

Chiller Replacement @ Fairdale HS			Change Order #01	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
325,000.00	0	3,802.00	328,802.00	24,018.36

1. Remove and discard two (2) domestic boilers from boiler room. Justification: Owner requested.