

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: MARCH 21, 2017

<u>BG#</u>	<u>LET#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
16-005		Parco Constructors	YPAS/Ph I HVAC Renovation & Elevator Add.	05	51,269.74

Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 21, 2017 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 21, 2017

Ph I HVAC Renovation & Elevator Add. @ YPAS		Change Order #05		
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
9,496,900.00	160,346.45	51,269.74	9,708,516.19	\$9,642,033.84

1. Credit for a light in room 205, and add a light in room 225. Justification: Found conditions.
2. Paint walls of stairs H and F. Justification: Found conditions.
3. Provide a galvanized plate at the chain link fence surrounding the generator. Justification: Found conditions.
4. Provide modifications to the Clear Comm sound system. Justification: Found conditions.
5. Revise elevator fuses. Justification: Found conditions.
6. Provide theater work and balcony lights. Justification: Found conditions.
7. Replace VCT floor tile in corridor G4 and between the top of stair F2 and corridor 200A. Justification: Owner requested.
8. Install new door to Noe Middle School. Justification: Found conditions.
9. Revise experimental theater lighting. Justification: Found conditions.
10. Demo smoke vent electric. Justification: Found conditions.
11. Evaluate the band shell rigging and provide safety inspection. Justification: Owner requested.
12. Route conduit in experimental theater above ceiling. Justification: Found conditions.
13. Provide concrete under the canopy. Justification: Found conditions.
14. Revise the elevator key switch. Justification: Found conditions.
15. Provide demolition and electrical work to remove the orchestra shell. Justification: Found conditions.