



McNutt Construction Company
P.O. Box 431 Elizabethtown, Kentucky. 42702
mcnutt@kvnet.org

(270) 737-8518

FAX (270) 737-0307


www.mcnutt-construction.com

July 9, 2008

Peck, Flannery, Gream, Warren, Inc.
112 N. Main Street
Elizabethtown, KY 42701

ATTN: Rusty Taylor

Re: North Hardin High School
Phase 2 and 3 Renovations
801 South Logsdon Parkway
Radcliff, Kentucky



Dear Rusty:

We are writing to revise our previous proposal dated June 26, 2008 concerning additional work requested by the owner; additional cabling for the cable television system. The cost for this work is \$12,135.00.

Cost Breakdown

Gene Ray Electric	\$10,448.00
Overhead & Profit 15%	1,567.00
Bond 1%	<u>120.00</u>
TOTAL	\$12,135.00

If you have any questions or need any further information, please contact me at our office.

Sincerely,

Mark McNutt, President

MM:km

Equal Opportunity/Affirmative Action Employer

P.01 270 737 0307

McNUTT

JUL-09-2008 12:16

Gene Ray Electric Co. Inc.

304 Valley Creek Road
Elizabethtown, KY 42701
(270) 737-4178
Fax: (270) 737-0473

GRE

RECEIVED JUL - 9 2008

PROPOSAL

McNutt Construction

Date: July 9, 2008

Attn: Mark

Project:

Arch/Eng: Peck Flannery Gream Warren
WBW Engineers

North Hardin Renovation

We hereby submit specifications and estimates for:

Furnishing all material, labor, equipment, and supervision necessary to perform the electric work on the above project in accordance with the following scope of work:

- Provide and install new RG-11 trunk line for cable tv system.
- Demo existing RG-6 trunk line and fire stop penetrations.

We Propose to perform the above work for the sum of:**BASE BID**

Ten Thousand, Four Hundred Forty-Seven dollars 57/100 \$ 10,447.57

Signed



This proposal may be withdrawn
if not accepted within 30 days

G.R.E. complies with EO11246, Veterans Act, Rehabilitation Act, and has Certification of Non-Segregated Facilities

G.R.E. is an EQUAL OPPORTUNITY EMPLOYER

Gene Ray Electric Co. Inc.

Date: July 9, 2008

CHANGE ORDER BREAKDOWNProject:
North Hardin HS

Material Cost	\$7,996.82
Sales Tax	\$0.00
MATERIAL TOTAL	\$7,996.82

Labor

Electrician @ \$36.55	\$1,753.92
Supervision	\$75.00
Overtime	\$0.00
Labor Burden	\$621.83
Labor Total	\$2,450.75
SUB TOTAL	\$10,447.57

TOTAL	\$10,447.57
--------------	--------------------

TOTAL P.04

Material Breakdown

Project Name

IHS Renovation

Scope of Work

Replace existing RG6 trunk line w/ RG-11

Description	INTERIOR ELECTRIC				
	Qty	Mat Each	Material	MH	MH Total
Hook Assembly	0	\$12.50	\$0.00	0.2	0
Jemo	1	\$0.00	\$0.00	40	40
1" Sleeve	10	\$8.50	\$85.00	0.3	3
Firestopping	20	\$7.50	\$150.00	0.25	5
24"x24"x4" Junction Box	0	\$140.00	\$0.00	2.72	0
2" EMT	0	\$5.30	\$0.00	0.109	0
2" EMT 90	0	\$19.15	\$0.00	0.435	0
Subcontractor Cost	1	\$7,761.82	\$7,761.82	0	0
Sub Adder	0	\$3,500.00	\$0.00	0	0
Total			\$7,996.82		48

270 737 0307 P.04

McNITT

JUL-09-2008 12:16