

# THOMAS NELSON HIGH SCHOOL AUDITORIUM CHANGE ORDER REQUEST

NO.	DESCRIPTION	ADD	DEDUCT	TOTAL C/O	STATUS	C/O NUMBER	Approval Date
1	Proposal Request 2 for turndown sidewalk - Chambers Painting & Structural Steel	\$520.00 \$6,390.00		\$ 6,910.00	PENDING		
2	Proposal Request 3 to remove and relay brick in area 25 x 3 bricks high	\$ 2,214.26		\$ 2,214.26	ACCEPTED	1	1/17/2017
3	Delete brick on west wall and install horizontal metal siding. Swift Roofing and EdgarBelle	\$ 4,738.00	653.33	\$ 4,084.67	ACCEPTED	2,3	
4	Fire treated plywood with paint finish RFP	\$3,743.25 \$170.00		\$3,913.25	ACCEPTED	4,5	
5	Install aluminum and paint per RFP	\$363.00 \$85.00		\$448.40			

Modifies existing walk elevations and adds protective rail for 50'

Foundation/masonry ended up too close to entry canopy. In order to get appropriate clearance, modified brick/siding design.

Wrapped bar joists in plywood where close to upper seating, offering swinging/mischief temptation

Provide aluminum closure piece at joint between existing construction and new where brick edge left unfinished condition