

THOMAS NELSON HIGH SCHOOL AUDITORIUM CHANGE ORDER REQUEST

NO.	DESCRIPTION	ADD	DEDUCT	TOTAL C/O	STATUS	C/O NUMBER	Approval Date
1	Proposal Request 2 for turndown sidewalk - Chambers Painting & Structural Steel	\$520.00 \$6,390.00		\$ 6,910.00	Pricing reviewed; appears to be fair. SKA recommends approval.		
2	Proposal Request 3 to remove and relay brick in area 25 x 3 bricks high	\$ 2,214.26		\$ 2,214.26	ACCEPTED	1	1/17/2017
3	Delete brick on west wall and install horizontal metal siding. Swift Roofing and EdgarBelle	\$ 4,738.00	653.33	\$ 4,084.67	ACCEPTED	2,3	4/25/2017
4	Fire treated plywood with paint finish RFP 6	\$3,743.25 \$170.00		\$3,913.25	ACCEPTED	4,5	4/25/2017
5	Install aluminum and paint per RFP 7	\$363.00 \$85.00		\$448.40	Pricing reviewed; appears to be fair. SKA recommends approval.		
6	Conceal pendent sprinklers per RFP 4	\$ 978.00		\$ 978.00	Need more information for recommendation.		
7	Change projection screen from front projection screen to rear projection screen	\$ 1,764.54		\$ 1,764.54	Need more information for recommendation.		