

BG #: 16-173 Change Order No.: 1
 District: Todd County Public Sch District Code: 551 Facility Name: Todd County MS School Code: 080
 Project: Todd County – HVAC Upgrade Time Extension Required: Yes No If yes, by _____ day(s)
 Date of Change Order: 5/26/2017 Change Order Amount: Increase Decrease Unchanged
 Contractor / Vendor Name: Henry's Plumbing Bid Package No.: _____

1. This Requested Change Order Amount +/-	\$	\$41,627
2. Remaining Construction Contingency Balance: (including line 1 above)	\$	\$7,373
3. Change in A/E Fee for this Change Order +/-	\$	\$2,000
4. Change in CM Fee for this Change Order +/-	\$	\$0

Note: Change Orders equal to or greater than \$25,000 shall be submitted to KDE with detail cost breakdown.
 Attach additional pages if necessary.

Contract change requested by: Local Board of Education General Contractor Architect/Engineer
 Construction Manager Code Enforcement Official Other: _____
 Contract change reason code: Reduction of Scope Expansion of Scope Improved Plans/Specs
 Found Condition Code Compliance Other: _____

Change Order Description and Justification:	Cost Benefit to Owner:
Additional cooling system needed Water leaking under kitchen / piping need be replaced	Added cooling area Rework of water piping in kitchen to stop leaks

Have contract unit prices been utilized to support the cost associated with this change order?
 Yes No If no, provide a detailed cost breakdown which separates labor, material, profit and overhead.


Cost Breakdown:

Total Change Order Amt.:	Labor	Materials	Profit & Overhead*	Bond & Insurance
\$3,200	\$22,300	\$17,327	\$0	\$0
% of Total Change Order Amt.:	56%	44%	10%	%

*Profit & Overhead shall not exceed 15% of net cost of change order

Is the cost for this change order supported by an alternate bid or competitive price quote(s)?

Yes No If no, explain why Quick Installation needed

Board of Education Designee's Signature _____ Date _____ Architect's Signature  Date 7/19/17
 Finance Officer's Signature _____ Date _____ Construction Manager's Signature _____ Date _____