



Plumbing, Heating, Air Condition & Fire Suppression Systems
 4080 Vincent Station Drive
 Owensboro, Kentucky 42303

PHONE: (270) 926-4367 FAX: (270) 926-4417

CHANGE ORDER Revise2

Page No. 1 of 1 Pages

DATE: Revise date 6-16-17
 original date 4-27-17

PROJECT: Todd Co. Bd. Of Ed.

LOCATION: Bus Garage-Fujitsu Heat Pump
 LOCATION: Todd Co. Middle-Plumbing Extra

ARCHITECT:

CHANGE ORDER No.:

Email: nnahid@stewartrichey.com

CHANGE ORDER SUBMITTED TO:

Todd Co. Bd. Of Ed. – Stewart Richey Engineering

Attn: Nami Nahid

We Propose hereby to make changes to original contract material and labor costs as outlined below, for the sum of:

***** See details below *****

Dollars \$ **39,627.00**

Payment(Credit) to be made as follows:

All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from specifications below involving extra costs will be executed only upon written orders, and will become an extra charge over and above the estimate. All agreements contingent upon strikes, accident or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workman's Compensation Insurance.

Authorized Signature: _____
(CONTRACTOR SIGNS HERE)

Note: This proposal may be withdrawn by us if not accepted within _____ days

4-27-17

HVAC: Bus Garage

Installation of a Fujitsu 18,000 BTU heat pump unit with a wall mount bracket.

Installation of (2) 9,000 BTU indoor wall mount heads. Installation of control wiring, copper line sets, and condensate drains.

High voltage by others.

Cost: \$3,200.00 Breakdown: Labor \$400.00, Material \$2,800.00

6-16-17

Plumbing: Todd Co. Middle School

Furnish and install domestic cold, hot and 140 degree hot from mech. room to kitchen, insulate lines installed in ceiling, remove and reinstall existing ceiling necessary to install piping, any holes in block will be patched with stainless steel cover. All work will be performed this summer.

Contract Price: \$34,127.00 Breakdown: Labor \$20,000.00, Material \$14,127.00

6-16-17

Plumbing: Todd Co. Middle School

Rework 4" steel lines on chilled water piping which are rusted. Install weld-o-lets and wells for controls.

Contract Price: \$2,300.00 Breakdown: Labor \$1,900.00, Material \$400.00

Subtotal for the above HVAC scope: \$3,200.00

Subtotal for the above plumbing scopes: \$36,427.00

***Total for both the above HVAC & Plumbing: \$39,627.00**

Acceptance of Change Order— The above prices, specifications and conditions are satisfactory and are hereby accepted. You are authorized to do the work as specified. Payment will be made as outlined above.

Signature: _____
(OWNER SIGNS HERE)

Date of Acceptance: _____

Signature: _____
(OWNER SIGNS HERE)