

BOARD OF EDUCATION MEETING
AUGUST 22, 2017

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: August 22, 2017

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
16-004	Calhoun Construction	Butler THS/Phase I HVAC Renovation	08	185,878.87
17-001	Morel Construction	Kenwood ES/Phase I HVAC Renovation	02	13,101.92

Acting Superintendent/
Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on August 22, 2017 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
AUGUST 22, 2017

Phase I HVAC Renovation @ Butler THS			Change Order #08	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,900,420.00	-239,558.55	185,878.87	17,846,740.32	\$15,885,580.44

1. Add projectors to Room 237 and 301. Justification: Found conditions.
2. Install 13 data drops. 19 quadraplex and 8 duplex outlets for Room 318. Justification: Found conditions.
3. Provide asphalt paving for the parking lot on the north side. Justification: Found conditions.
4. Credit for installing a different type of whip on light fixtures. Justification: Found conditions.
5. Build drywall chase in Room 110 and change window unit with in wall panel. Justification: Found conditions.
6. Add walls, door hardware, four sinks, and washer and dryer connection electrical changes in Room 311. Justification: Found conditions.

Phase I HVAC Renovation @ Kenwood ES			Change Order #02	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
7,733,000.00	7,933.75	13,101.92	7,754,035.67	\$4,851,026.65

1. Credit for providing electrical changes including adding a fire alarm pull, deleting heat detector, and deleting circuit. Justification: Found conditions.
2. Provide various electrical changes for ceiling mount projector and add electrical outlets. Justification: Found conditions.
3. Provide wood blocking at the perimeter of the low slope Cafeteria/Gym roofs. Justification: Found conditions.
4. Credit for deleting the new front stage curtains from the scope. Justification: Found conditions.
5. Install spray insulation on the inside face of the existing north exterior gable end wall of the Library addition. Justification: Found conditions.
6. Provide an aluminum wall closure at the window intersection in Assistant Principal's office 14C. Justification: Found conditions.
7. Credit for labor, material, and equipment necessary for omission of two microphone jacks and associated cabling, raceways, boxes, and etc. Justification: Found conditions.
8. Credit for rerouting mechanical units in Storage 108E to existing panel "KE" in lieu of "G2" and for lengths of wiring, raceways, etc. Justification: Found conditions.
9. Repair the rupture in the existing fire protection line. Justification: Found conditions.
10. Remove the existing metal gratings at the corridor windows in Classroom 17. Justification: Owner requested.