



# Document G701™ - 2001

## Change Order

<b>PROJECT (Name and address):</b> Boone County Schools Central Office Annex 8270 U.S. 42 Florence, Kentucky 41042	<b>CHANGE ORDER NUMBER:</b> Three (3) <b>DATE:</b> August 25, 2017  <b>BG #:</b> 17-017	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>KDE:</b> <input checked="" type="checkbox"/>
<b>TO CONTRACTOR (Name and address):</b> Ashley Construction, Inc. 3005 Dixie Highway Edgewood, Kentucky 41017	<b>ARCHITECT'S PROJECT NUMBER:</b> 129-616-A <b>CONTRACT DATE:</b> March 10, 2017 <b>CONTRACT FOR:</b> Total Project	

### THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

Proposal 16 - Five parking blocks required by the building department so no one parks in front of the exit doors and blocks them.  
ADD \$730.

Proposal 17 - Additional rail at the stairs next to the Annex building and (4) bollards in front of exterior doors 100A, 300A, 400 and 400-I. ADD \$2,949.

Proposal 18 - Credit for adjusting the allowance for miscellaneous conduit and wiring for access controls which did not need to be utilized. DEDUCT \$2,000.

Proposal 19 - Credit for adjusting the allowance for unknown wiring and plumbing in existing partitions which did not need to be utilized. DEDUCT \$5,000.

TOTAL CHANGE ORDER AMOUNT.....DEDUCT...\$3,321

The original Contract Sum was	\$	1,173,674.00
The net change by previously authorized Change Orders	\$	20,227.00
The Contract Sum prior to this Change Order was	\$	1,193,901.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	3,321.00
The new Contract Sum including this Change Order will be	\$	1,190,580.00
The Contract Time will be increased by Zero (0) days.		
The date of Substantial Completion as of the date of this Change Order therefore is		

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Robert Elmet Hayes & Associates, PLLC  
ARCHITECT (Firm name)

2512 Dixie Highway  
For Mitchell, Kentucky 41017  
ADDRESS

BY (Signature)

Elmet Hayes, Member  
(Typed name)

Ashley Construction, Inc.  
CONTRACTOR (Firm name)

3005 Dixie Highway  
Edgewood, Kentucky 41017  
ADDRESS

BY (Signature)

Jason Armstrong, P.M.  
(Typed name)

9/11/17

Boone County Board of Education  
OWNER (Firm name)

8330 U. S. 42, Florence  
Kentucky 41042  
ADDRESS

BY (Signature)

Ed Massey, Chairperson  
(Typed name)