

Change Order Request

Detailed (with Breakdown of PCOs), Grouped by Each Number

#0348- Rineyville Elementary School
275 Rineyville School Rd
Rineyville, KY 40162

Project # #0348
Tel: 270-769-0938

WHITTENBERG CONSTRUCTION CO.
Fax: 270-769-0204

Change Order Request: 078

Date: 10/2/2008

To: Larry Gream
PECK FLANNERY GREAM WARREN INC.
112 North Main Street
Elizabethtown, KY 42701

From: Chris Jones
WHITTENBERG CONSTRUCTION CO.
P.O. Box 9429
4774 Allmond Av.
Louisville, KY 40209-9429

Description	Category	Status
Add 6 laminate tables	Change Order	In Review

Reference	Required By	Days Req	Amt Req
Smiths Laminating email dated 10/1/08		0	3,182

Notes

PCO No	Date	Reference	Amt Prop	Days Req	Category	Reason
078	10/2/2008		3,182	0	Change Order	Consultant Directive

Item No	Item Description	Amt Prop	Reference
001	Add 6 laminate tables	3,000	
002	WCC 5%	150	
003	Bond 1%	32	

Approved By:

Signature

Name

Date

Prolog Manager


Printed on: 10/2/2008 Whittenberg

Page 1

PROJECT NO. 0508
DATE: SEPT. 29, 2008
DRAWN BY: RST
CHECKED BY:
REVISION DATES:
© 2008 ALL RIGHTS RESERVED


COMPUTER ROOM TABLE BASES

MOD.
47



BASE OF TABLES IN
COMPUTER ROOM 247

1 PLAN
SCALE: 3/4" = 1'-0"



2 SECTION
SCALE: 3/4" = 1'-0"

ONE SOURCE LIGHTING & DESIGN,
 604 BROWN STREET
 VINE GROVE, KY 40175

Invoice 1.1

Date	Invoice #
8/27/2008	37041418

Bill To
Thomas Waldron Larry Graham Hardin Co. Bd. of Education

Ship To
DELIVERD TO RINEYVILLE ELEM BY ROD EMERY OR PICKED UP BY MARING ELEC EMPLOYEE JOE

P.O. Number	Terms	Rep	Ship	Via	F.O.B.	Project
Rineyville Elem.	Due on receipt		8/27/2008			

Quantity	Item Code	Description	Price Each	Amount
4	HL360BZ	HEVI-LITE HL360BZ	46.58	186.32
2	WM8	HEVI-LITE WM8	5.70	11.40
2	HOBRI2S15	BIG DEAM HOBRI2S15	193.30	386.60
1	PREIGHT	PREIGHT Kentucky State Sales Tax	112.75 6.00%	112.75 0.00
			Total	\$697.07

#697.07
 WC 15% — \$104.56
 Bond @ 1% — \$6.97
 \$808.60



627 WEST MAIN ST.
LOUISVILLE, KENTUCKY 40202-2921
502 568-6200 FAX 502-568-6234

MOREL CONSTRUCTION CO., INC.

REQUEST FOR CHANGE ORDER

PECK FLANNERY GREAM
WARREN ARCHITECT
112 N. Main Street
Elizabethtown, KY 42701

Request No. 61

X-No. 76

PROJECT Ring Road
Elementary School

PROJECT No. 07-04

We hereby request your formal Change Order to our contract for the following changes in the scope of work:

Extend exhaust ducts to soffits and provide exhaust grilles per Part 2 of WBW's
September 25, 2008 letter.

Mechanical
~~15% CH&P~~

~~\$4,325.00~~ - O.K.
~~\$649.00~~

TOTAL ADDITIONAL AMOUNT THIS REQUEST:

~~\$4,325.00~~
~~\$4,974.00~~

This Request is Valid For 15 Days.
A Time Extension of 0 Days Is Included In This Request.

A. ~~We are proceeding with this work as per verbal authorization of~~ _____

B. ~~We have completed this work as per authorization of~~ _____

C. We will proceed with this work only upon receipt of this signed authorization, or your formal Change Order.

SIGNED: _____ DATE: _____

1. ORIGINAL - ARCHITECT
2. COPY - OWNER/ARCHITECT FILE
3. COPY - X FILE

MOREL CONSTRUCTION CO., INC.

BY Richard A. Clauson
Richard A. Clauson, Vice President 10/10/2008

WBW Engineering, Inc.**COPY**

September 25, 2008

Peck Flannery Gream Warren, Inc.
112 North Main Street
Elizabethtown, KY 42701

Re: Heartland Elementary School
Request for Revision

Dear Larry:

Please review and forward for the following HVAC revisions:

1. Refer to attached sketch SK-1 for HVAC equipment revisions to Dry Food C106 and Office C111.

2. Refer to Drawing H1.1 - Within courtyard soffit there are 5 exhaust ducts which discharge air to the outside through the soffit holes. The building inspector has requested the installation of soffit grilles to discharge air directly to the outside. Make revisions to transition and connect (3) 16" round exhaust to (3) 16" x 24" and (2) 6" round exhaust duct to (2) 12" x 12" eggcrate aluminum exhaust grilles mounted at the soffit. Paint grilles to match soffit color.

Also, on the exterior of the building, there are (8) 6" or 8" round exhaust ducts that need to be extended and transitioned to (8) 12" x 12" eggcrate aluminum exhaust grilles, mounted at the soffit.

Sincerely,


WBW ENGINEERING, INC.

Nami Nahid, PE

rb

Enclosure - SK-1

3000 Canton Street, Hopkinsville, KY 42240

Phone: 270-886-2536

Fax: 270-885-7978

office@wbwengr.com for correspondence mail@wbwengr.com for drawings

Scarborough Mechanical Service

4615 Bittersweet Rd
Louisville, KY 40218
Ph: 502-969-8100

COPY

Change Request

To: Morel Construction Co., Inc.
627 West Main Street
Louisville, KY 40202
Ph: 502-568-6200 Fax: 502-568-6234

Number: 7
Date: 10/8/08
Job: 07-0020 Ring Road Elementary
Phone:

Description: Install Grills into court yard and exterior soffits

We are pleased to offer the following specifications and pricing to make the following changes:

Sub-contract Dane Sheet Metal to supply the following labor, material, and equipment to :

1. Manufacture three 16" round to 16"x24" transitions
2. Manufacture two 6" round to 12"x12" transitions
3. Manufacture eight round to 12"x12" transition
4. Install 13 eggcrate grills
5. Paint eggcrate to match soffit color

Exclusions:

1. Mechanical Insulation
2. Rework of attic insulation
3. Premium, shift, and over time are NOT included in this Price

The total amount to provide this work is \$4,324.93

Please note that Scarborough Mechanical Service will require an extra 2 wk.

If you have any questions, please contact me at 969-8100.

Submitted by: Tom Owen
Scarborough Mech. Construction

Approved by: _____
Date: _____

Cc:

Date Priced

0720

Ring Road Elementary School

007

Install duct transitions and Grills in soffits

2 wk

[illegible]

\$ 3,931.75

\$.

65 -

\$ -

\$

\$

\$ 393.18

§

§ -

\$ 3,931.75

\$ 393.18

\$ 4,324.93

\$ 4,324.93

Rusty Taylor

From: "Michael Salsman" <msalsman@bardstown.com>
To: "Rusty Taylor" <taylor@pfgwarchitects.com>
Sent: Thursday, November 06, 2008 6:55 AM
Subject: Re: B&W Metals

I agree to an \$800 credit for no job site trailer. ← 3.1

J. Michael Salsman, P.E.

BCD, Inc.

1200 Atkinson Hill Avenue

Bardstown, Ky 40004

Phone: 502-348-2305

Fax: 502-348-2008

----- Original Message -----

From: Rusty Taylor

To: Michael Salsman

Cc: Larry Gream

Sent: Wednesday, November 05, 2008 4:09 PM

Subject: B&W Metals

Michael,

We have not received the written confirmation from BCD for the credit offering of \$800.00 to delete the requirement of the job site construction trailer. Please forward at once as this needs to be included in documents to the school board.

Rusty Taylor

11/6/2008

3.2

1200 Atkinson Hill Avenue
Bardstown, Kentucky 40004

BCD

Phone: 502-348-2305
Fax: 502-348-2008

Inc.

September 12, 2008

Peck Flannery Gream Warren, Inc.
112 North Main Street
Elizabethtown, KY 42701
Attn: Rusty Taylor

RE: B & W Metals Building

Dear Rusty:

As has been discussed, we propose two credits; one to use the existing metal in lieu of new metal. This will insure a good color match and avoid sending the material to the dump only to turn around and purchase new material. ~~As discussed the fact that there is no need for a job trailer on this location BCD, Inc. owns several job trailers. Therefore, the credit for this would be the delivery set up and take down charges~~

- 240 sq. ft. of metal minus (\$284.93)
- Trim as available minus (\$176.00)
- ~~Job trailer delivery minus (\$62.00)~~
- ~~Set up and take down:~~
- ~~Labor 4 hours minus (\$136.88)~~


]- CREDIT OF \$460.93

~~Total credit (\$651.81)~~

Please call with any questions.

Very truly yours,

BCD, Inc.


J. Michael Salsman, P.E.
Vice President

JMS/bcl

J:\wpdata\b&wmetals\coreq1

B.S.

1200 Atkinson Hill Avenue
Bardstown, Kentucky 40004

BCD

Inc.

Phone: 502-348-2305
Fax: 502-348-2008

October 3, 2008

Peck Flannery Gream Warren, Inc.
112 North Main Street
Elizabethtown, KY 42701
Attn: Rusty Taylor

RE: B & W Metals Building


Dear Rusty:

The cost to provide a new 1 1/2" water meter for B & W Metals Building is \$1,610.00.
Please advise whether or not you want us to proceed with ordering this water meter from the city.

Please call with any questions.

Very truly yours,

BCD, Inc.



J. Michael Salsman, P.E.
Vice President

JMS/bcl

J:/wpdata/b&wmetals/corcq4

1200 Atkinson Hill Avenue
Bardstown, Kentucky 40004

Phone: 502-348-2305
Fax: 502-348-2008

3.9
BCD
Inc.

October 31, 2008

Peck Flannery Gream Warren, Inc.
112 North Main Street
Elizabethtown, KY 42701
Attn: Rusty Taylor

RE: B & W Metals Building

Dear Rusty:

The cost for additional rip rap as requested is as follows:

Rip Rap	\$227.96
Backhoe 2.5 hours	\$187.50
Subtotal	\$415.46
15% Markup	<u>\$ 62.32</u>
Total	\$477.78
Bond	<u>\$ 9.56</u>
Total	\$487.34

Please call with any questions.

Very truly yours,

BCD, Inc.


J. Michael Salsman, P.E.
Vice President

JMS/hcl

J:\wpdata\h&wmetals\coreq6