

BOARD OF EDUCATION MEETING
MARCH 27, 2018

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: March 27, 2018

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
17-002	EH Construction	Medora ES/Phase I HVAC Renovation	04	66,920.90
17-004	EH Construction	Tully ES/Phase I HVAC Renovation	05	8,266.29

Acting Superintendent/
Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on March 27, 2018 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING
MARCH 27, 2018

Phase I HVAC Renovation @ Medora ES			Change Order #04	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
6,825,000.00	78,484.27	66,920.90	6,970,405.17	7,243,362.43

1. Provide additional asphalt work on parking lots and walking path. Justification: Owner requested.

Phase I HVAC Renovation @ Tully ES			Change Order #05	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
9,930,000.00	129,764.68	8,266.29	10,068,030.97	10,470,684.97

1. Install lintel in foundation wall. Justification: Found conditions.
2. Provide conduit supports in 4 classrooms. Justification: Found conditions.
3. Furnish and install 3 removable mullions and rim cylinders. Justification: Found conditions.
4. Install two additional light fixtures, and relocate 2 outlets. Justification: Owner requested.
5. Re-circuit receptacles and refeed lighting circuit. Justification: Found conditions.
6. Provide pipe hangers and replace sinks in two restrooms. Justification: Owner Requested.
7. Provide three new volt circuits, remove existing sign, add low voltage switch, and replace light switches in five locations. Justification: Owner requested.
8. Retrofit two wash stations and add receptacles. Justification: Owner requested.
9. Rework generator alarm. Justification: Owner requested.
10. Disconnect phase loss reload. Justification: Owner requested.
11. Provide one new receptacle. Justification: Found conditions.
12. Provide two additional paging speakers, and two additional fire alarm strobe/horn devices. Justification: Owner requested.
13. Credit for canvas jacketing in penthouses. Justification: Owner requested.
14. Furnish and install treated lumber to install tectum panels on roof deck. Justification: Found conditions.
15. Furnish and install GFI receptacle. Justification: Found conditions.
16. Additional paving repairs. Justification: Found conditions.
17. Furnish and install glazed wall tile for door infills. Justification: Owner requested.