

V2020 2.0 Timeline, Tasks, and Feedback Loops

Dates	Responsible	Task	Input Groups
Mar 16	Writing team	Present overview and solicit question-specific feedback (1)	Instructional Cabinet (IC)
Mar 21	Writing team	Incorporate feedback from IC and EQOC.	V2020 Work Group VIRTUAL FEEDBACK
Mar 19 – 22	Writing team	Gather feedback on Option 1.	V2020 Work Group
Mar 23 27	Florence/Leslie	Meet with Katie O'Malley to discuss how to work with graphic designer, timelines needed.	Communications
Mar 26 – 28	Writing team	Present revised Focus Area 2 strategies (2nd reading) AND draft Focus Area 3 strategies (1st reading) for feedback.	V2020 Work Group
Mar 28	Writing team	1. Debrief on feedback from EQOC 2. Feedback on revisions (above) 3. Review writing team work schedule/flow.	V2020 Work Group
Apr 10 (1941 Bishop Lane, 3 rd floor)	Writing team	Present overview and solicit question-specific feedback (1)	EQOC (TENTATIVE RESCHEDULE FROM MAR 21)
Apr 9 - 11	Writing team	Present revised Focus Area 3 strategies (2nd reading) AND draft Focus Area 1 strategies (1st reading) for feedback.	V2020 Work Group
Apr 12 (8:30-9:30, Sup Conf Rm)	Writing team	Present overview and solicit question-specific feedback (1)	Principal Comm. Cmte (PCC)
Apr 18	Writing team	Feedback on revised draft (2)	EQOC
Apr 16 - 18	Writing team	Present revised Focus Area 1 strategies (2nd reading) AND draft metrics for Focus Areas 2 and 3 (1st reading) for feedback.	V2020 Work Group
Apr 20	Writing team	Feedback on revised draft (2)	IC
Apr 23 - 25	Writing team	Present revised metrics for Focus Areas 2 and 3 (1st reading) AND draft metrics for Focus Area 1 (1st reading) for feedback.	V2020 Work Group
Apr 30		Present revised strategies for all Focus Areas and draft metrics for Focus Area 1 and 2. (1)	Cabinet
Apr 30 - May 2	Writing team	Present revised metrics for Focus Area 1 (2nd reading) for feedback.	V2020 Work Group
May 2	Writing team	Feedback on revised draft (3)	EQOC
May 7 - 9	Writing team	Take a step back - is it all fitting together?	V2020 Work Group
May 11	Writing team	Feedback on revised draft (3)	IC
May 17	Writing team	Feedback on revised draft (2)	PCC
May 21	V2020 Work Group	Present revised draft V2020 2.0 at Cabinet for questions and feedback (2)	Cabinet
May 23	Dena	Upload draft V2020 2.0 to KSBA	Board
May 29	V2020 Work Group	Present draft revised V2020 2.0 at Work Session	Board
May 30 - Jun 1	Writing team	Review and incorporate Board feedback	V2020 Work Group
Jun 4	V2020 Work Group	Final review and input with Board feedback (3)	Cabinet
Jun 5	Writing team	Incorporate any final changes	V2020 Work Group
Jun 6	Dena	Upload final V2020 2.0 to KSBA	Board
Jun 12	V2020 Work Group	Present final V2020 2.0 for approval	Board