



Bullitt County Public Schools

1040 Highway 44 East
Shepherdsville, Kentucky 40165

502-869-8000
Fax 502-543-3608
www.bullittschools.org

MEMO:

TO: Keith Davis

FROM: Bret Highley

ABH

DATE: April 2, 2018

RE: BG-4 Contract Closeout Form

Attached for the Boards review and approval is the BG-4 document for Synergy Test and Balance. This for the work performed at Maryville Elementary Addition/Renovation BG 15-106. The total amount of the contract was \$13,890.00.

If you have any questions, please call me at 502-921-3659.

Attachments:

- FACPAC BG-4 Contract Closeout Form

*cc for April
Venus
B. Sexton*

FACPAC BG4 Form (Ref# 27829)

District: Bullitt County (071)

BG Number: 15-106 (Imported Project)

Maryville Elementary School - Addition/Renovations

Form Status: Saved

Project Status: Active

Project Phase: No Data

Contract: SYNERGY T & B, 230

Type: General Contractor

Proposed

Firm / Contractor

SYNERGY T & B

Project Construction Cost

Original Contract Amount	\$13,890.00
Net Total of Change Orders to Contract	\$0.00
Original Purchase Order Total	\$0.00
Net Total of Change Orders to Purchase	\$0.00
Orders	
Total Cost of Construction	\$13,890.00

Verification of Required Approvals by Other Regulatory Agencies**Office of Housing, Buildings, and Construction**

Certificate Of Occupancy Date	4/10/2017
Plumbing Certificate Date	
Electrical Certificate Date	
Fire Alarm Certificate Date	
Sprinkler Certificate Date	
Boiler Certificate Date	
Range Hood Suppression Date	
Verification of Approval - Other	test and balance report
Verification of Approval - Other Date	3/28/2017

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date	
Natural Resources and Environmental Protection Cabinet - Other	
Natural Resources and Environmental Protection Cabinet - Other Date	

Close Out

Punch List Completed Date	4/10/2017
Record Drawings Completed Date	
Warranty & Guarantees Information Provided Date	
Owner Training on Systems Date	
Verification of Payment of Debts and Claims to Date	
Close Out - Other	

Close Out - Other Date
BG4 Date
BG4 Board Order Date

3/23/2018

BG4 Signature Page (Online Form Ref# 27829)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.

Architect

Date

Engineer

Date

Contractor / Construction Manager

Date

Local Board of Education Designee

Date