

BOARD OF EDUCATION MEETING
APRIL 24, 2018

TO: DR. MICHAEL RAISOR
CHIEF OPERATIONS OFFICER

FROM: SUSAN BIASIOLLI, DIRECTOR
FACILITY PLANNING

SUBJECT: APPROVAL OF CONSTRUCTION CHANGE ORDERS

DATE: April 24, 2018

<u>BG#</u>	<u>CONTRACTOR</u>	<u>SCHOOL/PROJECT</u>	<u>C.O.#</u>	<u>AMOUNT</u>
16-004	Calhoun Construction	Butler THS/Phase I HVAC Renovation	12	18,148.82
17-003	EH Construction	PRP HS/Phase I HVAC Renovation	05	74,720.71

Superintendent/
Secretary, Board of Education

Chairman, Board of Education

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson County Board of Education on April 24, 2018 and the following voted:

VOTING AYE: _____

VOTING NAY: _____

PASSED AND APPROVED: _____

BOARD OF EDUCATION MEETING

APRIL 24, 2018

Phase I HVAC Renovation @ Butler THS			Change Order #12	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
17,900,420.00	223,758.61	18,148.82	18,142,327.43	18,921,041.55

1. Add 3 plumbing chases in Rooms 59, 158, and bookstore. Justification: Architectural error.
2. Replace floor tile on floor two in the C and D corridor. Justification: Owner requested.
3. Provide temporary heat for Building #3 used in order to turn over building early. Justification: Owner requested.

Phase I HVAC Renovation @ PRP HS			Change Order #05	
Original Contract Amount	Previous Approved Change Order Amount	Current Change Order Amount	Total Contract Amount to Date	Total Project Cost to Date
15,963,000.00	245,072.63	74,720.71	16,282,793.34	13,933,415.86

1. Provide electrical and data changes to the bookstore. Justification: Owner requested.
2. Relocate fiber patch panel and wiring that ties into Greenwood ES. Justification: Owner requested.
3. Install data and power to monitor in kitchen. Justification: Owner requested.
4. Reroof the boiler room and a section of the cafeteria. Justification: Owner requested.
5. Add 120V outlets – 2 data drops & ground rod – plasma cutter. Justification: Owner requested.
6. Tile coating in men's restroom 103. Justification: Owner requested.
7. Storm drainage repair in courtyard. Justification: Found conditions.