



Document G701/CMa™ – 1992

Change Order - Construction Manager-Adviser Edition

OWNER ☒
CONSTRUCTION MANAGER ☐
ARCHITECT ☐
CONTRACTOR ☐
FIELD ☐
OTHER ☐

PROJECT (Name and address):
SPOTTSVILLE ELEMENTARY RENOVATION/ADDITION
9190 US 60 EAST
SPOTTSVILLE KY 42458

CHANGE ORDER NUMBER: 26-3
INITIATION DATE: 4/4/2018

TO CONTRACTOR (Name and address):
STATE ELECTRIC COMPANY, INC.
140 COLLEGE STREET
CROFTON KY 42217

PROJECT NUMBERS: CMA-KDE-000664 / 15-016
CONTRACT DATE: 2/16/2018
CONTRACT FOR: BID PACKAGE # 26 ELECTRICAL
COMPLETE BP 15

THE CONTRACT IS CHANGED AS FOLLOWS:

PROVIDE A CREDIT PRICE TO OMIT MOTORIZED SHADES / BLINDS AT ALL LOCATIONS EXCEPT AT THE CLERESTORY WINDOWS IN THE GYMNASIUM.

The original Contract Sum was
Net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be decreased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

\$0.00
\$647,205.64
\$647,205.64
(\$3,834.00)
\$643,371.64

The Contract Time will not be effected.

The date of Substantial Completion as of the date of this Change Order therefore is 11/14/2018

NOT VALID UNTIL SIGNED BY THE CONTRACTOR AND CONSTRUCTION MANAGER.

Codell Construction

CONSTRUCTION MANAGER (Firm Name)

4475 Rockwell Rd., Winchester, KY 40392

ADDRESS

BY (Signature)

(Typed Name)

DATE:

STATE ELECTRIC COMPANY, INC.

CONTRACTOR (Firm Name)

140 COLLEGE STREET CROFTON, KY 42217

ADDRESS

BY (Signature)

(Typed Name)

DATE:

RBS DESIGN GROUP

ARCHITECT (Firm Name)

723 HARVARD DRIVE OWENSBORO, KY 42301

ADDRESS

BY (Signature)

(Typed Name)

DATE:

HENDERSON COUNTY BOARD OF EDUCATION

OWNER (Firm Name)

1805 SECOND STREET HENDERSON, KY 42420

ADDRESS

BY (Signature)

(Typed Name)

DATE:



ARCHITECT'S REQUEST FOR PRICING

OWNER
ARCHITECT
CONTRACTOR
FIELD
OTHER

<input type="checkbox"/>
<input checked="" type="checkbox"/>
<input checked="" type="checkbox"/>
<input type="checkbox"/>
<input type="checkbox"/>

DATE OF ISSUANCE: 03.28.17

PROJECT:

(Name and address)

Henderson County Schools
Spottsville Elementary School
New Building

TO CONTRACTOR:

(Name and address)

Codell Construction

Winchester, KY

REQUEST FOR PRICING NO.: 1

OWNER: Henderson County Schools

ARCHITECT:

(Name and address)

RBS Design Group, P.S.C.
723 Harvard Drive
Owensboro, KY. 42301

DESCRIPTION OF WORK :

Provide a credit price to omit motorized shades/blinds at all locations except at the clerestory windows in the gymnasium.

ADDITIONAL SUPPORT DOCUMENTS:

RESPONSE DUE DATE:

ISSUED BY:

RBS DESIGN GROUP ARCHITECTURE

Kyle Abney, Project Coordinator

03.28.17

DATE

-----Original Message-----

From: Matt Crick [mailto:mcrick@stateelectricky.com]

Sent: Wednesday, January 3, 2018 2:52 PM

To: John Hagan Codell <JHCodell@codellconstruction.com>

Cc: Randall Johnson <RJohnson@codellconstruction.com>; 'Frank Alampi' <fma@ccommsolutions.com>

Subject: RE: PR's

Power to shades fed by nearest receptacle circuit, which originates directly below shade switches. The conduit system for receptacles would be in direct path to shades and utilized for power to shades. Very minimal amount of conduit required for shades, mainly switches, wall boxes, and #12 conductors.

6000' #12 @ .081 = \$486 Labor 42 hours

400' 1/2" PVC in block wall @.16 = \$64 Labor 8H

70 Switches \$2.96 = \$207.2 Labor 7 H

Boxes 40 @ \$5 = \$200 Labor 8H

Material \$957.2

Labor \$2,876.8

Total Credit (\$3,834)