

**Proposed Change Orders for June 2018 Henderson County Board Meeting  
BG 15-016 SPOTTSVILLE ELEMENTARY RENOVATION/ADDITION**

15-3-1	Priority One Fire Protection	(\$11,523.14)	supplier no longer purchasing/selling materials specified on the purchase order -business split credit to reduce purchase order to \$0.00 so that funds can be reallocated to purchase order in the name of the business who can provide the materials, Innovative Fire & Security Protection
PO 15-4	Innovative Fire & Security Solutions	\$11,523.14	New Purchase Order to replace Purchase Order to Priority One Fire Protection. Priority One no longer able to provide materials specified for project. Innovative Fire & Security Solutions can provide the materials. Funds reallocated from PO 15-3 Priority One Fire Protection to 15-4 Innovative Fire and Security Solutions