



Bullitt County Public Schools

1040 Highway 44 East
Shepherdsville, Kentucky 40165

502-869-8000
Fax 502-543-3608
www.bullittschools.org

MEMO:

TO: Mr. Jesse Bacon *JSB*
FROM: Bret Highley *BH*
DATE: July 2, 2018
RE: BG-4 Contract Closeout Form Maryville Elementary

Attached for the Board's review and approval is the BG-4 document for Cadillac Sign & Decal. This is for new signage at the back of the school. The total cost of this contract is \$3,055.00 and there were no change orders or purchase orders for this contract.

Please feel free to contact me at 502-921-3659 should you have additional questions.

Attachments:

- FACPAC BG-4 Contract Closeout Form

BH

FACPAC BG4 Form (Ref# 28029)

Form Status: Saved

Project: Maryville Elementary School - Addition/Renovations
BG Number: 15-106 (Imported Project) District: Bullitt County (071)
Status: Active Phase: No Data

Contract: Cadillac Sign& Decal, 0009, new school siganage that was not part of the orginal contract
Type: General Contractor Proposed

Firm / Contractor Cadillac Sign& Decal

Project Construction Cost

Original Contract Amount \$3,055.00
Net Total of Change Orders to Contract \$0.00
Original Purchase Order Total \$0.00
Net Total of Change Orders to Purchase\$0.00
Orders
Total Cost of Construction \$3,055.00

Verification of Required Approvals by Other Regulatory Agencies

Office of Housing, Buildings, and Construction

Certificate Of Occupancy Date
Plumbing Certificate Date
Electrical Certificate Date
Fire Alarm Certificate Date
Sprinkler Certificate Date
Boiler Certificate Date
Range Hood Suppression Date
Verification of Approval - Other
Verification of Approval - Other Date

Natural Resources and Environmental Protection Cabinet

Sewage Disposal Certificate Date
Natural Resources and Envrionmental
Protection Cabinet - Other
Natural Resources and Envrionmental
Protection Cabinet - Other Date

Close Out

Punch List Completed Date
Record Drawings Completed Date
Warranty & Guarantees Information
Provided Date

Owner Training on Systems Date
Verification of Payment of Debts and
Claims to Date
Close Out - Other
Close Out - Other Date
BG4 Date
BG4 Board Order Date
Attachments

6/8/2018

paid invoice.pdf

BG4 Signature Page (Online Form Ref# 28029)

The work performed under this contract has been reviewed and found to be substantially complete, according to the plans and specifications approved by the Kentucky Department of Education.



Architect



Date

Engineer

Date

Contractor / Construction Manager

Date

Local Board of Education Designee

Date