

DEC-29-2008 10:52 FROM:

5023482008

TO: 2707652148

P. 1/2

1200 Atkinson Hill Avenue
Bardstown, Kentucky 40004

Phone: 502-348-2305
Fax: 502-348-2008

BCD
Inc.

December 29, 2008

Peck Flannery Gream Warren, Inc.
112 North Main Street
Elizabethtown, KY 42701
Attn: Rusty Taylor

RE: B & W Metals Building

Dear Rusty:


The cost to make changes per sheet E2.1 requested from Rusty Taylor for the above referenced project from Alternative Electric is as follows:

Alternative Electric	\$ 8,783.00
15% Mark-Up	\$ <u>1,317.45</u>
Subtotal	\$10,100.45
2% Bond	\$ <u>202.01</u>
Total change order	\$10,302.45

Please call with any questions.

Very truly yours,

BCD, Inc.


J. Michael Salsman, P.E.
Vice President

JMS/bcl

enclosure

J:\wpdata\b&wmetals\corteq16

ALTERNATIVE

ELECTRICAL SERVICES INC.

December 24, 2008

Mr. J Michael Salsman
BCD, Inc.
1200 Atkinson Hill Avenue
Bardstown, KY 40004

RE: Hardin County Board of Education
B&W Metals Building
Request for Change

Dear Mr. Salsman,

I am sending you a revised price breakdown to furnish necessary labor and material required to make changes as per sheet E2.1 requested by Rusty Taylor. If accepted please add this amount to our contract.


1. Relocate communication conduits from rear of building to front
Total Amount This Change \$ 2,058.00
2. Rough-in additional data and devices, wiring and devices not included
Total Amount This Change \$ 2,760.00
3. Increase surface mounted Panduit raceway in TV console room 116
Total Amount This Change \$ 188.00
4. Install 30 amp receptacle in TV Studio Garage
Total Amount This Change \$ 103.00
5. Install raceway for future range outlet in Break Room 203
Total Amount This Change \$ 546.00
6. Install additional data and CATV cables as per Sheet E2.1
Total Amount This Change \$ 3,128.00

Total Amount Line Items 1-6 This Change \$ 8,783.00

If you have any questions or need further information, please do not hesitate to contact our office.

Sincerely,

Alternative Electrical Services, Inc


Robert Eckenfels
Ex Vice President

P.O. Box 58479 • Louisville, Kentucky 40268-0479 • 502/937-3400 • Fax 502/937-0111

1200 Atkinson Hill Avenue
Bardstown, Kentucky 40004

BCD

Inc.

Phone: 502-348-2305

Fax: 502-348-2008

December 29, 2008

Peck Flannery Gream Warren, Inc.
112 North Main Street
Elizabethtown, KY 42701
Attn: Rusty Taylor

RE: B & W Metals Building

Dear Rusty:

The cost to install 110 volt duplex receptacles in the TV studio at the above referenced project from Alternative Electric is as follows:

Alternative Electric	\$13,109.00
15% Mark-Up	\$ <u>1,966.35</u>
Subtotal	\$15,075.35
2% Bond	\$ <u>301.51</u>
Total change order	\$15,376.86

Please call with any questions.

Very truly yours,

BCD, Inc.


J. Michael Salsman, P.E.
Vice President

JMS/bcl

enclosure

J:\wpdata\b&wmetals\loorcq15

ALTERNATIVE

December 24, 2008

Mr. J Michael Salsman
BCD, Inc.
1200 Atkinson Hill Avenue
Bardstown, KY 40004

RE: Hardin County Board of Education
B&W Metals Building
Request for Change - R2

Dear Mr. Salsman,

I am sending you a price breakdown to furnish necessary labor and material required to install 110 volt duplex receptacles in the TV studio at the above referenced project. If accepted please add this amount to our contract.

Please Note: Painting of boxes, covers, support straps & conduit is not included in our change order pricing.

Total System	\$ 14,938.00
--------------	--------------

Deduct Amount to Exclude Set E \$ 1,829.00

Total Amount This Change Request \$ 13,109.00

If you have any questions or need further information, please do not hesitate to contact our office.

Sincerely,

Alternative Electrical Services, Inc

❖ ❖ ❖ ❖ ❖

Thomas R. Roberts
President/Chief Operations Office