



AIA[®] Document G701[™] - 2017

Change Order

PROJECT: (Name and address)
Trigg County Track Resurfacing
BG #18-165 JKS #2017039
Cadiz (Trigg County) Kentucky

OWNER: (Name and address)
Trigg County Public Schools
202 Main Street
Cadiz, KY 42211

CONTRACT INFORMATION:
Contract For: General Construction

Date: June 01, 2018

ARCHITECT: (Name and address)
JKS Architecture
402 Liberty Street
Hopkinsville, KY 42240

CHANGE ORDER INFORMATION:
Change Order Number: 001

Date: 07-09-18

CONTRACTOR: (Name and address)
Adams Construction
305 Andrus Drive - PO Box 927
Murray, KY 42071

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Remove buried tree trunks / stumps in high jump area as required to maintain 3' - 0" minimum compacted earth fill above.

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

\$	153,180.00
\$	0.00
\$	153,180.00
\$	3,360.00
\$	156,540.00

The Contract Time will be increased by Eight (8) days.
The new date of Substantial Completion will be August 1, 2018

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

JKS Architecture

ARCHITECT (Firm name)

Bruce A. Nelson

SIGNATURE

Bruce A. Nelson, Architect

PRINTED NAME AND TITLE

8-7-18

DATE

Adams Construction

CONTRACTOR (Firm name)

John B. Hale

SIGNATURE

John B. Hale, Vice President

PRINTED NAME AND TITLE

8-7-18

DATE

Trigg County Board of Education

OWNER (Firm name)

SIGNATURE

Travis Hamby, Superintendent

PRINTED NAME AND TITLE

DATE